

Aplikace pro správu X.509 certifikátů (Yoso Czech s.r.o.) - JMSD - Iteration backlog

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
8429	Task	Closed	Urgent	Finalize software architecture	Michal Seják	5.00	100
8708	Enhancement	Closed	High	Implement endpoint for retrieving PCKS#12	Stanislav Král	3.00	100
8706	Feature	Closed	High	Implement functional improvements of GUI	Jan Pašek	4.00	100
8702	Feature	Closed	High	Extend RestAPI endpoint for getting certificate list by filtering and pagination	Michal Seják	1.50	100
8578	Feature	Closed	High	Implement necessary database changes	David Friešický	5.00	100
8576	Feature	Closed	High	Implement CRL service and corresponding endpoint	Jan Pašek	4.00	100
8575	Feature	Closed	High	Implement creation of OpenSSL index file	Stanislav Král	4.00	100
8571	Feature	Closed	High	Implement certificate revocation support	Jan Pašek	4.00	100
8472	Feature	Closed	High	Implement CryptographyService	Stanislav Král	3.25	100
8471	Feature	Closed	High	Implement DAO	David Friešický	3.00	100
8310	Task	Closed	High	Elaborate on requirement specification	Jan Pašek	5.00	100
8308	Task	Closed	High	Create an Architecture documentation	Michal Seják	3.00	100
8307	Task	Closed	High	Prepare a proof of concept	Stanislav Král	7.00	100
8306	Task	Closed	High	Design the software architecture	Michal Seják	7.00	100
8303	Task	Closed	High	Create a GUI prototype	David Friešický	3.00	100
8222	Task	Closed	High	Create a vision of the document	Jan Pašek	3.50	100
8221	Task	Closed	High	Create requirement specification	David Friešický	4.00	100
8220	Task	Closed	High	Describe project risks	Michal Seják	1.50	100
8219	Task	Closed	High	Setup a development environment	Stanislav Král	4.00	100
8218	Task	Closed	High	Create project plan	Jan Pašek	3.00	100
8217	Task	Closed	High	Agree about the project conventions	Jan Pašek	2.00	100
8216	Task	Closed	High	Plan the iteration #1	Jan Pašek	2.00	100
8213	Task	Closed	High	Initialize project Wiki page	Jan Pašek	2.50	100
8212	Task	Closed	High	Initial meeting with mentor	Jan Pašek	4.00	100
8211	Task	Closed	High	Initial meeting with customer	Jan Pašek	4.00	100
8891	Task	Closed	Normal	Create administration documentation - installation, configuraiton	Jan Pašek	1.00	100
8890	Task	Closed	Normal	Create administration documentation - database and logging	David Friešický	0.75	100
8889	Task	Closed	Normal	Create administration documentation - tests	Stanislav Král	0.80	100
8888	Task	Closed	Normal	Create user manual	Michal Seják	3.00	100
8886	Task	Closed	Normal	Weekly standup #6	Jan Pašek	4.00	100
8885	Feature	Closed	Normal	Implement global exception handler	Stanislav Král	1.50	100

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
8884	Enhancement	Closed	Normal	Improve treating exceptions in the repositories	David Friešický	1.00	100
8883	Task	Closed	Normal	Project closure retrospective	Jan Pašek	4.00	100
8882	Task	Closed	Normal	Demo meeting #6	Jan Pašek	4.00	100
8881	Task	Closed	Normal	Review meeting #5	Jan Pašek	4.00	100
8880	Enhancement	Closed	Normal	Use FileAnchor for database paths and log paths	David Friešický	1.50	100
8803	Bug	Invalid	Normal	Fix application crash when db folder does not exist			0
8778	Bug	Closed	Normal	Fix response 500 when country code > 2 characters is provided.	Stanislav Král	1.50	100
8714	Feature	Closed	Normal	Prepare Robots framework environment	Stanislav Král	2.00	100
8713	Task	Closed	Normal	Planning & Retrospective after iteration #5	Jan Pašek	4.00	100
8712	Task	Closed	Normal	Demo meeting #5	Jan Pašek	4.00	100
8710	Task	Closed	Normal	Review meeting #3/#4	Jan Pašek	4.00	100
8709	Feature	Closed	Normal	Include root certificate in downloaded chain of trust	Jan Pašek	0.50	100
8707	Feature	Closed	Normal	Implement status information into the certificate details endpoint	Jan Pašek	2.00	100
8705	Feature	Closed	Normal	Extend Rest API endpoint for creating certificates by provided private key/password	Michal Seják	4.00	100
8703	Feature	Closed	Normal	Implement automatic tests of Web GUI using Robots	Stanislav Král	3.00	100
8701	Feature	Closed	Normal	Improve Web GUI design	Jan Pašek	1.50	100
8700	Feature	Closed	Normal	Implement protection for setting revoked certificates back to valid if they are not onHold	Jan Pašek	0.25	100
8699	Task	Invalid	Normal	Declare exceptions in the method docstings		1.50	0
8697	Task	Closed	Normal	Update software architecture	Jan Pašek	2.00	100
8696	Feature	Closed	Normal	Improve database initialization so that data are not lost after restart	David Friešický	2.00	100
8670	Feature	Closed	Normal	Enhance revocation logic	David Friešický	3.00	100
8653	Bug	Invalid	Normal	Fix OpenSSL freezing problem when password is not provided	Stanislav Král	2.50	0
8584	Feature	Invalid	Normal	Improve treating of usages by the whole application		3.00	0
8583	Feature	Closed	Normal	Implement certificate detailed view in the GUI - dynamic part	Jan Pašek	3.00	100
8581	Task	Closed	Normal	Planning & Retrospective after iteration #4	Jan Pašek	4.00	100
8580	Task	Closed	Normal	Demo meeting #4	Jan Pašek	4.00	100
8579	Task	Closed	Normal	Weekly standup #4	Jan Pašek	4.00	100
8577	Feature	Closed	Normal	Implement OCSP service and corresponding endpoint	Michal Seják	5.50	100
8573	Feature	Closed	Normal	Implement endpoint for retrieving public/private key	Stanislav Král	2.50	100
8572	Feature	Closed	Normal	Implement certificate deletion endpoint	Michal Seják	3.00	100
8569	Feature	Closed	Normal	Implement application initialization and dependency injection	Jan Pašek	2.00	100
8568	Feature	Closed	Normal	Implement certificate detailed view in the GUI - static page	David Friešický	3.50	100

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
8549	Task	Closed	Normal	Create user & administration manual	Jan Pašek	0.00	100
8531	Task	Invalid	Normal	Create OpenAPI specification for Rest API			0
8512	Task	Closed	Normal	Update software architecture	Michal Seják	0.50	100
8477	Task	Invalid	Normal	Specify templating in the requirement specification document			0
8476	Feature	Closed	Normal	Implement Rest API endpoints	Michal Seják	3.00	100
8475	Task	Closed	Normal	Implement interactive parts in GUI in JS	Jan Pašek	3.00	100
8474	Feature	Closed	Normal	Implement static GUI	Jan Pašek	2.00	100
8473	Feature	Closed	Normal	Implement KeyService and CertificateService	Stanislav Král	4.00	100
8470	Task	Invalid	Normal	Implement templating into the ERA model and database script			0
8433	Task	Closed	Normal	Planning & Retrospective after iteration #3	Jan Pašek	6.00	100
8432	Task	Closed	Normal	Demo meeting #3	Jan Pašek	4.00	100
8431	Task	Closed	Normal	Weekly standup #3	Jan Pašek	4.00	100
8430	Task	Closed	Normal	Review meeting #2	Jan Pašek	4.00	100
8426	Task	Closed	Normal	Specify chain of trust building support in the requirement specification	Jan Pašek	0.50	100
8318	Task	Closed	Normal	Weekly standup #2	Jan Pašek	4.00	100
8317	Task	Closed	Normal	Planning & Retrospective after iteration #2	Jan Pašek	4.00	100
8316	Task	Closed	Normal	Demo meeting #2	Jan Pašek	4.00	100
8315	Task	Closed	Normal	Review meeting #1	Jan Pašek	4.00	100
8309	Task	Closed	Normal	Update Project Plan, Vision and Risks	Jan Pašek	1.00	100
8305	Task	Closed	Normal	Create ERA model and prepare an embedded database	David Friešický	3.00	100
8304	Task	Closed	Normal	Create a Rest API proposal/specification	Jan Pašek	1.50	100
8249	Task	Closed	Normal	Plannig & Retrospective after iteration #1	Jan Pašek	4.00	100
8248	Task	Closed	Normal	Demo meeting #1	Jan Pašek	4.00	100
8247	Task	Closed	Normal	Weekly standup #1	Jan Pašek	2.00	100
8230	Task	Closed	Normal	Create user stories/use scenarios	Stanislav Král	2.00	100
8229	Task	Closed	Normal	X.509 individual research [Friešický]	David Friešický	1.00	100
8228	Task	Closed	Normal	X.509 individual research [Kral]	Stanislav Král	1.00	100
8227	Task	Closed	Normal	X.509 individual research [Pasek]	Jan Pašek	1.00	100
8226	Task	Closed	Normal	X.509 deep individual research	Michal Seják	4.00	100
8225	Task	Invalid	Normal	Setup CD/CI pipeline			0
8224	Task	Closed	Normal	Create requirement model (use case diagram)	David Friešický	2.00	100
8223	Task	Closed	Normal	X.509 individual research	Michal Seják	0.00	100

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
8215	Task	Closed	Normal	Iteration #1 planning meeting	Jan Pašek	0.00	100
8927	Enhancement	Closed	Low	Improve load DB scripts	David Friešický	1.00	100
8887	Task	Closed	Low	Project administrative	Jan Pašek	2.00	100
8779	Enhancement	Closed	Low	Disable logging during unit & integration tests	David Friešický	1.50	100
8715	Task	Closed	Low	Project administrative	Jan Pašek	1.50	100
8711	Task	Closed	Low	Weekly standup #5	Jan Pašek	4.00	100
8704	Feature	Closed	Low	Implement user extension into Rest API endpoint	Michal Seják	0.75	100
8652	Feature	Closed	Low	Store dates as UNIX timestamp	Michal Seják	3.00	100
8590	Feature	Closed	Low	Implement storing all subject fields in the database	David Friešický	1.50	100
8589	Feature	Closed	Low	Implement get_root() method in CertificateService	David Friešický	0.50	100
8587	Feature	Closed	Low	Treat 500 errors in GUI	Jan Pašek	1.00	100
8586	Feature	Closed	Low	Improve treating 205 response codes in the controller	Michal Seják	0.50	100
8585	Bug	Closed	Low	Fix problem with storing certificate usage in extensions	Stanislav Král	2.00	100
8582	Task	Closed	Low	Project administrative	Jan Pašek	2.00	100
8574	Feature	Closed	Low	Implement endpoint for retrieving all certificates issued by a given CA	Michal Seják	2.50	100
8570	Feature	Closed	Low	Implement logging into the application	David Friešický	1.50	100
8466	Task	Closed	Low	Project administrative	Jan Pašek	2.00	100
8427	Task	Closed	Low	Improve the GUI proposal of the certificate creation page	David Friešický	1.00	100
8319	Task	Closed	Low	Project administrative	Jan Pašek	2.50	100