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100% complete1. iterace: Zahájeńı projektu (LCO)

0% complete2. iterace: Návrh systému (LCA)

0% complete3. iterace: Minimálńı funkčńı produkt

0% complete4. iterace: Beta verze (IOC)

0% complete5. iterace: Testováńı a laděńı

0% complete6. iterace: Nasazeńı a p̌redáńı (REL)


