

## ASWI 2021 - Iteration backlog

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
9009	Bug	Closed	Urgent	Troubleshoot problems with running server on linux	Roman Kalivoda	7.00	70
8964	Bug	Closed	Urgent	Upravit text	Milan Vacek	1.50	100
8918	Support	Closed	Urgent	Rozšíření wiki o architekturu aplikace		10.00	100
8895	Bug	Closed	Urgent	Oprava FE modulu cílů	Dominik Chlouba	0.50	100
8844	Support	Closed	Urgent	Detail out the MVP and set up a meeting with client to negotiate		4.00	100
8832	Feature	Closed	Urgent	Integrate model into current server architecture	Roman Kalivoda	2.00	100
8831	Feature	Closed	Urgent	Implement communication with server	Zuzana Káčereková	2.00	80
8825	Task	Closed	Urgent	Create building assets		6.50	30
8763	Bug	Closed	Urgent	Výjimka při editaci i vytváření uživatele	Dominik Chlouba	0.50	100
8762	Bug	Closed	Urgent	Výjimka při refresh stránky	Dominik Chlouba	0.50	100
8722	Task	Closed	Urgent	Dokončení Implementace testů -> CORE	Tomáš Orlovský	2.00	100
8556	Task	Closed	Urgent	Finalizace propojení frontend + backend pro CORE	Dominik Chlouba	5.00	100
8555	Task	Closed	Urgent	Příprava implementace DB entit v Modulu cílů	Milan Hotovec	4.00	100
8429	Task	Closed	Urgent	Finalize software architecture	Michal Seják	5.00	100
8404	Support	Closed	Urgent	Meeting (12.03.2021 Pá 14:00) - všichni už budou mít nahozené dev prostředí. Musíme dojet všechny ostatní tasky do due date	Tomáš Květoň	1.00	100
8403	Support	Closed	Urgent	Meeting (12.03.2021 Pá 14:00) - všichni už budou mít nahozené dev prostředí. Musíme dojet všechny ostatní tasky do due date	Miroslav Krýsl	1.00	100
8402	Support	Closed	Urgent	Meeting (12.03.2021 Pá 14:00) - všichni už budou mít nahozené dev prostředí. Musíme dojet všechny ostatní tasky do due date	Jan Pizúr	1.00	100
8395	Task	Closed	Urgent	Synchronizovat test server s tím co je na live	Zhanel Mukanova	8.00	100
8394	Task	Closed	Urgent	Synchronizovat test server s tím co je na live	Tomáš Květoň	8.00	100
8393	Task	Closed	Urgent	Synchronizovat test server s tím co je na live	Miroslav Krýsl	8.00	100
8299	Task	Closed	Urgent	Připravit CI/CD skripty a prostředí	Milan Hotovec	4.00	100
8267	Support	Closed	Urgent	Meeting (12.03.2021 Pá 14:00) - všichni už budou mít nahozené dev prostředí. Musíme dojet všechny ostatní tasky do due date	Zhanel Mukanova	1.00	100
8209	Support	Closed	Urgent	Inicializace schůzky se zadavatelem	Lukáš Moučka	0.50	100
9064	Bug	Closed	High	Weather outside the forecast range not updating	Zuzana Káčereková		100
9063	Bug	Closed	High	Filtering predictions as per requested date and time	Roman Kalivoda		90
9056	Bug	Closed	High	Wrong data passed to outlier detection	Roman Kalivoda	2.50	100
9049	Feature	Closed	High	Commands accepting		6.00	100
9045	Bug	Closed	High	Weather propagation during animation	Zuzana Káčereková	4.00	100

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
9015	Feature	Closed	High	Zaškolení zákazníka pomoci nahrání videa		5.00	0
9013	Enhancement	Closed	High	Upravit Selenium testy	Zhanel Mukanova	4.00	100
9012	Task	Closed	High	Předání projektu zákazníkovi	Zhanel Mukanova	3.00	100
9011	Task	Closed	High	Předání projektu zákazníkovi	Tomáš Květoň	3.00	0
9010	Task	Closed	High	Předání projektu zákazníkovi	Miroslav Krýsl	3.00	0
8992	Bug	Closed	High	Upravit problémy v záznamech	Ondřej Anděl	4.00	100
8989	Bug	Closed	High	Řazení záznamů	Tomáš Pašek	3.00	100
8960	Support	Closed	High	Meeting – Tým: plánování 6. iterace		4.00	100
8951	Feature	Invalid	High	Create additional building assets	Zuzana Káčereková	3.00	0
8950	Feature	Invalid	High	Create building nav	Zuzana Káčereková	4.00	0
8949	Bug	Closed	High	Revise UI	Zuzana Káčereková	6.00	40
8947	Support	Closed	High	Document how to connect to server	Eliška Mourycová	0.50	100
8945	Feature	Invalid	High	Communication - id	Eliška Mourycová	3.00	0
8943	Feature	Closed	High	Model-client service API	Eliška Mourycová	3.00	100
8941	Feature	Closed	High	Multi-client support	Eliška Mourycová	4.00	100
8932	Support	Closed	High	Meeting about UserCommunication-Model interface		4.00	100
8917	Support	Closed	High	Interní Schůze 9	Milan Kohoutek	4.00	100
8911	Enhancement	Closed	High	Oddělení datové vrstvy od logiky	Miroslav Krýsl	15.00	0
8910	Bug	Closed	High	Upravit odsazení stránek	Ondřej Anděl	3.00	100
8909	Bug	Closed	High	Text má špatné zalamování	Milan Vacek	3.00	100
8868	Task	Closed	High	Bug fixing	Dominik Chlouba	6.00	100
8865	Task	Closed	High	Úprava frontend	Martina Janečková	6.00	100
8859	Task	Closed	High	Implementace a maintenance testů modul cílů	Tomáš Orlovský	6.00	100
8855	Task	Closed	High	Vykreslení grafů na základě přijatých dat z MQTT Brokeru	Pavel Průcha	6.00	100
8854	Task	Closed	High	Update grafů na základě existujícího topicu	Jan Rach	6.00	100
8841	Feature	Closed	High	Implement communication with loader module	Alex Konig	1.00	100
8836	Task	Closed	High	Implement HTTPS support on server side	Eliška Mourycová	6.00	100
8834	Task	Invalid	High	Implement some trivial models and evaluate them	Roman Kalivoda	3.00	0
8829	Feature	Closed	High	Mock up incoming predictions	Zuzana Káčereková	4.00	80
8828	Feature	Invalid	High	Mock up incoming weather	Zuzana Káčereková	1.00	0
8771	Task	Closed	High	Run server in OpenNebula's Debian VM	Eliška Mourycová	2.00	50
8770	Feature	Closed	High	Change networking in server	Eliška Mourycová	1.00	40

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
8757	Enhancement	Closed	High	Refactoring, server-side	Tomáš Pašek	4.00	100
8756	Enhancement	Closed	High	Refactoring, klient-side	Ondřej Anděl	2.00	100
8750	Task	Closed	High	Nasazení aplikace na server	Ondřej Drtina	10.00	90
8746	Task	Closed	High	Na základě získaných dat zobrazovat grafy (2) - Doladění	Pavel Průcha	5.00	100
8732	Support	Closed	High	Meeting – Tým: plánování 4. iterace		4.00	100
8727	Feature	Closed	High	Návrh změn záznamů - klient	Ondřej Anděl	3.00	100
8726	Task	Closed	High	Realizace frontendu modulu cílů	Martina Janečková	6.00	100
8723	Task	Closed	High	Finalizace backend pro modul cílů	Milan Hotovec	8.00	100
8708	Enhancement	Closed	High	Implement endpoint for retrieving PCKS#12	Stanislav Král	3.00	100
8706	Feature	Closed	High	Implement functional improvements of GUI	Jan Pašek	4.00	100
8702	Feature	Closed	High	Extend RestAPI endpoint for getting certificate list by filtering and pagination	Michal Seják	1.50	100
8695	Support	Closed	High	Meeting – Tým: retrospektiva po 3. iteraci a plánování		4.00	100
8692	Bug	Closed	High	Povinné prvky u modalů	Ondřej Anděl	1.50	100
8690	Task	Closed	High	Propose server-component architecture		6.00	100
8689	Task	Closed	High	Propose server-client communication protocol		8.00	100
8688	Support	Closed	High	Prepare Project Plan	Roman Kalivoda	3.00	100
8671	Bug	Closed	High	Doplnit služby pro dílčí úkoly	Michal Kepka	10.00	100
8639	Bug	Closed	High	Metoda insert	Milan Vacek	3.00	100
8638	Feature	Closed	High	Implementovat filtr pro Poznámka 2	Tomáš Pašek	0.25	100
8634	Task	Closed	High	Spustit aplikaci na připraveném staging serveru	Lukáš Moučka	2.00	100
8578	Feature	Closed	High	Implement necessary database changes	David Friešek	5.00	100
8576	Feature	Closed	High	Implement CRL service and corresponding endpoint	Jan Pašek	4.00	100
8575	Feature	Closed	High	Implement creation of OpenSSL index file	Stanislav Král	4.00	100
8571	Feature	Closed	High	Implement certificate revocation support	Jan Pašek	4.00	100
8563	Support	Closed	High	Interní schůze 3	Jan Rach	8.00	100
8562	Task	Closed	High	Vyřešit problém s instalací Poetry pro Python ve Windows	Jan Rach	1.00	100
8537	Task	Closed	High	Finish vision statement		1.00	100
8510	Support	Closed	High	Popis atributů k editaci	Michal Kepka	1.00	100
8486	Support	Closed	High	Weekly standup ohledně technického provedení	Jan Rach	4.00	100
8479	Task	Closed	High	Vytvoření virtuálního serveru	Lukáš Moučka	2.00	100
8472	Feature	Closed	High	Implement CryptographyService	Stanislav Král	3.25	100
8471	Feature	Closed	High	Implement DAO	David Friešek	3.00	100

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
8462	Task	Closed	High	Analýza možností vykreslení dat se synchronizační chybou	Martin Lácha	3.00	100
8460	Task	Invalid	High	Otestovat chybná data v knihovně D3.js	Martin Lácha	2.00	0
8456	Support	Closed	High	Schůzka se zákazníkem 4 (16.04 v 17:00Teams)	Zhanel Mukanova	1.00	100
8455	Support	Closed	High	Schůzka se zákazníkem 4 (16.04 v 17:00Teams)	Tomáš Květoň	1.00	0
8454	Support	Closed	High	Schůzka se zákazníkem 4 (16.04 v 17:00Teams)	Miroslav Krýsl	1.00	100
8422	Task	Closed	High	Frontend -> CORE -> Lišta + Menu	Martina Janečková	4.00	100
8421	Task	Closed	High	Implementace testů -> CORE	Tomáš Orlovský	4.00	20
8419	Task	Closed	High	Návrh testů -> CORE	Tomáš Orlovský	3.00	100
8417	Task	Closed	High	Příprava uživatelů	Dominik Chlouba	2.00	100
8416	Task	Closed	High	Upřesnit GUI návrh o funkce pro modul cílů	Dominik Chlouba	10.00	100
8415	Task	Closed	High	Příprava modulu cílů	Milan Hotovec	4.00	100
8413	Task	Closed	High	AD Server setup + init	Milan Hotovec	3.00	100
8411	Task	Closed	High	Integrovat vybranou knihovnu do projektu	Štěpán Červenka	4.00	100
8408	Task	Closed	High	Analyzovat možnosti řešení výpadku dat v knihovně Vega	Štěpán Červenka	4.00	100
8407	Support	Closed	High	Popsat obsah layout pro admin rozhraní	Michal Kepka	3.00	100
8389	Feature	Closed	High	Restruktura /includes	Zhanel Mukanova	18.00	100
8362	Task	Closed	High	Analyze data	Alex Konig		100
8310	Task	Closed	High	Elaborate on requirement specification	Jan Pašek	5.00	100
8308	Task	Closed	High	Create an Architecture documentation	Michal Seják	3.00	100
8307	Task	Closed	High	Prepare a proof of concept	Stanislav Král	7.00	100
8306	Task	Closed	High	Design the software architecture	Michal Seják	7.00	100
8303	Task	Closed	High	Create a GUI prototype	David Friešický	3.00	100
8294	Task	Closed	High	Prvotní inicializace projektu	Dominik Chlouba	5.00	100
8271	Support	Closed	High	Inicializační meeting s mentorem	Jan Rach	4.00	100
8270	Support	Closed	High	Inicializační meeting se zákazníkem	Jan Rach	4.00	100
8263	Task	Closed	High	Identifikace/research funkčnosti dosavadního ACL		3.00	0
8259	Feature	Closed	High	Restruktura /public	Tomáš Květoň	18.00	100
8256	Support	Closed	High	Meeting – Tým		8.00	100
8245	Support	Closed	High	Meeting – Kepka		4.00	100
8244	Support	Closed	High	Meeting – Pícha		4.00	100
8222	Task	Closed	High	Create a vision of the document	Jan Pašek	3.50	100
8221	Task	Closed	High	Create requirement specification	David Friešický	4.00	100

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
8220	Task	Closed	High	Describe project risks	Michal Seják	1.50	100
8219	Task	Closed	High	Setup a development environment	Stanislav Král	4.00	100
8218	Task	Closed	High	Create project plan	Jan Pašek	3.00	100
8217	Task	Closed	High	Agree about the project conventions	Jan Pašek	2.00	100
8216	Task	Closed	High	Plan the iteration #1	Jan Pašek	2.00	100
8213	Task	Closed	High	Initialize project Wiki page	Jan Pašek	2.50	100
8212	Task	Closed	High	Initial meeting with mentor	Jan Pašek	4.00	100
8211	Task	Closed	High	Initial meeting with customer	Jan Pašek	4.00	100
9066	Feature	Closed	Normal	Review 6th iteration		6.00	100
9065	Task	Closed	Normal	Retrospective 6th iteration		1.00	100
9062	Task	Closed	Normal	Describe admin commands in doc	Eliška Mourycová	1.00	100
9061	Task	Closed	Normal	Uprava wiki	Zhanel Mukanova	2.00	0
9060	Support	Closed	Normal	Schůze se zadavatelem 6	Milan Kohoutek	6.00	100
9059	Support	Closed	Normal	Tým: retrospektiva - 3. 6. 2021		1.00	100
9058	Feature	Invalid	Normal	Write tests for naive Bayes classifier	Roman Kalivoda	2.50	0
9057	Feature	Closed	Normal	Write additional tests for predictor API	Roman Kalivoda	2.50	100
9055	Feature	Closed	Normal	Bugfixes	Eliška Mourycová	4.00	100
9054	Feature	Closed	Normal	Wiki - update architecture	Eliška Mourycová	2.00	100
9053	Feature	Closed	Normal	Finalize Predictor-Communication API	Eliška Mourycová	1.00	100
9051	Feature	Closed	Normal	Testing DataDownloader	Eliška Mourycová	3.00	100
9050	Feature	Closed	Normal	Testing admin inputs	Eliška Mourycová	2.00	100
9048	Task	Closed	Normal	Evaluate user test results	Alex König	1.00	100
9047	Task	Closed	Normal	Prepare user test form		3.00	100
9046	Feature	Closed	Normal	Create animation for loading	Zuzana Káčereková	1.50	100
9044	Task	Closed	Normal	Write the about page	Zuzana Káčereková	3.00	100
9043	Task	Closed	Normal	Create building nav	Zuzana Káčereková	3.00	100
9042	Task	Closed	Normal	Add building tags	Zuzana Káčereková	2.00	100
9041	Task	Closed	Normal	Add dorm area map	Zuzana Káčereková	2.00	100
9040	Task	Closed	Normal	Create date picker	Zuzana Káčereková	3.00	100
9039	Task	Closed	Normal	Project administration	Alex König	2.00	100
9038	Task	Closed	Normal	Wiki maintenance	Alex König	3.00	100
9037	Feature	Closed	Normal	Finalize parser testing	Alex König	1.00	100

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
9036	Feature	Closed	Normal	Edit parsers	Alex König	1.00	100
9035	Task	Closed	Normal	Redmine administration	Alex König	1.00	100
9034	Task	Invalid	Normal	Git administration		0.00	0
9033	Task	Closed	Normal	Standups		8.00	100
9032	Task	Closed	Normal	Planning of 6th iteration		4.00	100
9031	Task	Closed	Normal	Retrospective		2.00	100
9030	Task	Closed	Normal	Review of 5th iteration		4.00	100
9029	Task	Closed	Normal	Meeting with product sponsor		8.00	100
9028	Feature	Closed	Normal	Sjednoceni FE vypisu dat	Tomáš Květoň		0
9027	Support	Closed	Normal	Meeting – Pícha: review po 6. iteraci		4.00	100
9026	Support	Closed	Normal	Meeting – Tým: retrospektiva po 6. iteraci		4.00	100
9025	Support	Closed	Normal	Tým: retrospektiva -28. 5. 2021			100
9024	Support	Closed	Normal	Interní Schůze 11	Milan Kohoutek	4.00	100
9023	Support	Closed	Normal	Schůze se zadavatelem 5	Milan Kohoutek	4.00	100
9022	Support	Closed	Normal	Zákazník: prav. schůze - 24. 5. 2021		4.00	100
9019	Support	Closed	Normal	Meeting – Zadavatel: předání finálního produktu		4.00	100
9018	Support	Closed	Normal	Meeting – Pícha: review po 5. iteraci		4.00	100
9016	Task	Closed	Normal	Implementovat reakci grafu na ukončení přímání topicu	Jan Rach	2.00	100
9014	Enhancement	Closed	Normal	Finalni testovani	Zhanel Mukanova	1.00	100
9008	Feature	Closed	Normal	Create interface for DataDownloader	Eliška Mourycová	1.00	100
9007	Bug	Closed	Normal	DataDownloader.DownloadWeatherPrediction take site from configuration file	Eliška Mourycová	1.00	100
9006	Task	Closed	Normal	Přidat komentáře ke kódu	Štěpán Červenka	1.00	100
9005	Task	Closed	Normal	Final meeting with mentor	Oto Štáva	6.00	100
9004	Task	Closed	Normal	Final demo, handover (and preparations)	Oto Štáva	4.00	100
9003	Task	Closed	Normal	Client configuration	Jakub Hejman	4.00	100
9002	Task	Closed	Normal	Analyze licensing and add more visual scenes to the VR application	Miloslav Kovář	3.00	100
9001	Task	Closed	Normal	Create a basic setup menu/launcher for VR application	Oto Štáva	2.00	100
9000	Task	Closed	Normal	On-site testing	Oto Štáva	9.00	100
8999	Task	Closed	Normal	Iteration 6 - Mid-iteration standup	Oto Štáva	1.50	100
8998	Task	Closed	Normal	Refactoring FE	Pavel Průcha	1.00	100
8997	Task	Closed	Normal	Refactoring BE	Martin Forejt	1.00	100
8996	Task	Closed	Normal	Změnit lokaci konfiguračního souboru	Martin Forejt	1.00	100

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
8995	Support	Closed	Normal	Interní schůze 10	Milan Kohoutek	3.00	100
8994	Support	Closed	Normal	Vytvořit dokumentaci	Milan Kohoutek	5.00	100
8991	Bug	Closed	Normal	Upravit text stránek	Ondřej Anděl	3.00	100
8990	Bug	Closed	Normal	Zarovnat veškerý text do bloku	Ondřej Anděl	2.00	0
8988	Bug	Closed	Normal	Opravit nedostatky s pevnými mezerama	Milan Vacek	3.00	100
8987	Task	Closed	Normal	Iteration 5 Retro + Iteration 6 Planning	Oto Štáva	3.00	100
8986	Task	Closed	Normal	Iteration 5 - Review	Oto Štáva	3.00	0
8985	Task	Closed	Normal	Iteration 5 - Demo	Oto Štáva	1.50	100
8984	Task	Closed	Normal	Manuální GUI testy	Tomáš Orlovský	4.00	100
8983	Task	Closed	Normal	Final testy	Tomáš Orlovský	2.00	100
8982	Task	Closed	Normal	Dokumentace	Martina Janečková	8.00	100
8981	Task	Closed	Normal	Bugfix	Dominik Chlouba	2.00	100
8980	Task	Closed	Normal	Support pro Backend/Frontend	Dominik Chlouba	4.00	100
8979	Task	Closed	Normal	Reviews		8.00	100
8978	Task	Closed	Normal	Dodělavky backend	Milan Hotovec	6.00	100
8977	Support	Closed	Normal	Review 7. iterace		4.00	100
8976	Support	Closed	Normal	Demo výstupů 6. Iterace		4.00	100
8975	Bug	Closed	Normal	Meeting: Konec 7. Iterace + retrospektiva		6.00	100
8974	Support	Closed	Normal	Meeting: Mid-Iteration		6.00	100
8972	Task	Closed	Normal	Ladění frontendu	Lukáš Moučka	5.00	100
8971	Task	Closed	Normal	Úpravy layoutu sekce s grafy a kódování responzivity této sekce	Lukáš Moučka	4.00	100
8970	Task	Closed	Normal	Kódování responzivity Popup formulářů	Lukáš Moučka	3.00	100
8969	Task	Closed	Normal	Upravit UX Popup formulářů	Lukáš Moučka	3.00	100
8968	Task	Closed	Normal	Načítat data ze souboru a zobrazit je jako novou funkci v grafu	Jan Rach	5.00	100
8965	Support	Closed	Normal	Review 5. iterace s mentorem	Milan Kohoutek	3.00	100
8963	Support	Closed	Normal	Meeting – Zadavatel		8.00	100
8962	Feature	Closed	Normal	Editing parsers	Alex Konig	1.00	100
8961	Support	Closed	Normal	Správa redmine	Martin Lácha	2.00	100
8959	Support	Closed	Normal	Meeting - Tým: retrospektiva 5. iterace		4.00	100
8957	Enhancement	Closed	Normal	Implement some trivial models and evaluate them	Roman Kalivoda	3.00	70
8955	Feature	Closed	Normal	Divide models for distinct areas	Roman Kalivoda	4.00	80
8954	Feature	Invalid	Normal	Implement model persistence	Roman Kalivoda	6.00	0

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
8953	Feature	Closed	Normal	Model-client internal API	Roman Kalivoda	5.00	70
8952	Feature	Closed	Normal	Finalize server communication	Zuzana Káčereková	1.00	100
8948	Feature	Invalid	Normal	Create a date picker	Zuzana Káčereková	4.00	0
8946	Enhancement	Closed	Normal	Properly document server installation + hw reqs	Eliška Mourycová	0.50	100
8944	Feature	Invalid	Normal	Testing DataDownloader	Eliška Mourycová	1.00	0
8942	Feature	Closed	Normal	Commands accepting	Eliška Mourycová	5.00	70
8940	Support	Closed	Normal	Redmine administration	Alex Konig	1.00	100
8939	Support	Closed	Normal	Edit wiki		2.00	100
8938	Feature	Closed	Normal	Process edited textures	Zuzana Káčereková	1.00	100
8937	Feature	Closed	Normal	Find centroids of each buildings	Alex Konig	1.00	100
8936	Feature	Closed	Normal	Crop map textures	Alex Konig	2.00	100
8935	Task	Closed	Normal	Edit map textures			100
8934	Task	Closed	Normal	Testing weather prediction parser	Alex Konig	2.00	100
8933	Feature	Closed	Normal	Testing open data parser	Alex Konig	4.00	100
8931	Support	Invalid	Normal	Git administration		1.00	0
8930	Support	Invalid	Normal	Weekly standups		6.00	0
8929	Support	Closed	Normal	Meeting with sponsor		5.00	100
8928	Bug	Closed	Normal	Oprava chyb vzniklých v průběhu iterace	Štěpán Červenka	2.00	100
8924	Task	Closed	Normal	Kódodování responzivního designu přihlášení a dashboardu	Lukáš Moučka	4.00	100
8923	Task	Closed	Normal	Vytvoření grid layout pro zobrazení grafů	Jan Rach	6.00	100
8922	Support	Closed	Normal	Správa Redmine, Wiki	Milan Kohoutek	2.00	100
8921	Task	Closed	Normal	Vytvořit dialog konfigurace	Martin Forejt	4.00	100
8920	Task	Closed	Normal	Vytvořit scollbaru pro zobrazení grafů	Pavel Průcha	3.00	100
8916	Support	Closed	Normal	Interní Schůze 8	Milan Kohoutek	8.00	100
8915	Task	Closed	Normal	Zpracování požadavků ze schůzky	Jakub Hlaváč	2.00	100
8914	Bug	Closed	Normal	Opravit zobrazení grafů pro endpoint analytics	Štěpán Červenka	3.00	100
8913	Support	Closed	Normal	Zákazník: prav. schůze - 12. 5. 2021		4.00	100
8912	Support	Closed	Normal	Tým: retrospektiva - 12. 5. 2021		2.00	100
8908	Task	Closed	Normal	Make Unity work with HTC Vive	Oto Štáva	3.00	100
8907	Task	Closed	Normal	Run VR application with the headset	Miloslav Kovář	1.00	100
8906	Task	Closed	Normal	Client and server refactoring	Oto Štáva	2.00	100
8905	Task	Closed	Normal	Client configuration	Jakub Hejman	2.00	0



#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
8904	Task	Closed	Normal	Improve visualization	Jakub Hejman	2.00	100
8903	Task	Closed	Normal	Analyze and create a basic setup menu for VR application	Oto Štáva	3.00	0
8902	Task	Closed	Normal	Create base system for changeable scenes	Miloslav Kovář	2.00	100
8901	Task	Closed	Normal	Show connection status messages in the VR world	Miloslav Kovář	2.00	100
8900	Task	Closed	Normal	Client reconnection	Oto Štáva	2.00	100
8899	Task	Closed	Normal	Stabilize client-to-server data reception	Jakub Hejman	4.00	100
8898	Task	Closed	Normal	Iteration 5 - Mid-iteration standup	Oto Štáva	1.50	100
8897	Task	Closed	Normal	Iteration 4 Retro + Iteration 5 Planning	Oto Štáva	3.00	100
8896	Task	Closed	Normal	Vytvoření uživatelské dokumentace	Martin Lácha	4.00	100
8894	Task	Closed	Normal	Vytvořit instalační příručku	Martin Lácha	3.00	100
8893	Task	Closed	Normal	Logovat provoz do souboru	Martin Forejt	2.00	100
8892	Task	Closed	Normal	Vytvořit scollbaru pro zobrazení grafů	Pavel Průcha	3.00	80
8891	Task	Closed	Normal	Create administration documentation - installation, configuraiton	Jan Pašek	1.00	100
8890	Task	Closed	Normal	Create administration documentation - database and logging	David Friešek	0.75	100
8889	Task	Closed	Normal	Create administration documentation - tests	Stanislav Král	0.80	100
8888	Task	Closed	Normal	Create user manual	Michal Seják	3.00	100
8886	Task	Closed	Normal	Weekly standup #6	Jan Pašek	4.00	100
8885	Feature	Closed	Normal	Implement global exception handler	Stanislav Král	1.50	100
8884	Enhancement	Closed	Normal	Improve treating exceptions in the repositories	David Friešek	1.00	100
8883	Task	Closed	Normal	Project closure retrospective	Jan Pašek	4.00	100
8882	Task	Closed	Normal	Demo meeting #6	Jan Pašek	4.00	100
8881	Task	Closed	Normal	Review meeting #5	Jan Pašek	4.00	100
8880	Enhancement	Closed	Normal	Use FileAnchor for database paths and log paths	David Friešek	1.50	100
8879	Task	Invalid	Normal	Zjistit podmínky testování	Martin Lácha	1.00	0
8878	Task	Closed	Normal	Podmínky pro dokumentace k projektu	Martin Lácha	2.00	100
8877	Support	Closed	Normal	Meeting – Zadavatel		8.00	100
8876	Support	Closed	Normal	Meeting – Tým: plánování 5. iterace		4.00	100
8875	Task	Closed	Normal	Stylování sekce s grafy	Lukáš Moučka	4.00	100
8874	Task	Closed	Normal	Stylování popup oken	Lukáš Moučka	4.00	100
8873	Task	Closed	Normal	Správa redmine	Lukáš Moučka	1.00	100
8872	Task	Closed	Normal	Ukládat ID klienta	Martin Forejt	2.00	100
8871	Support	Closed	Normal	Schůze se zákazníkem 4 + review	Milan Kohoutek	8.00	100

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
8870	Task	Closed	Normal	Edit sensor, insert unit - enum na sensorType	Jakub Hlaváč	0.50	100
8869	Task	Closed	Normal	Práce backend, úpravy/opravy	Milan Hotovec	8.00	100
8867	Bug	Closed	Normal	Návod na provoz testů	Tomáš Orlovský	4.00	100
8866	Support	Closed	Normal	Meeting: Konec 6. Iterace, plánování + retrospektiva		6.00	100
8864	Support	Closed	Normal	Demo výstupů 5. Iterace		4.00	100
8863	Task	Closed	Normal	Příprava dokumentace	Martina Janečková	4.00	100
8862	Support	Closed	Normal	Review 5. iterace		4.00	100
8861	Support	Closed	Normal	Meeting: Mid-Iteration		6.00	100
8860	Support	Closed	Normal	Support BE/FE	Dominik Chlouba	4.00	100
8858	Task	Closed	Normal	Testování aplikace	Jakub Hlaváč	2.00	100
8857	Task	Closed	Normal	Dashboard - editační tlačítka	Jakub Hlaváč	0.50	100
8856	Support	Closed	Normal	Správa Redmine, Wiki	Milan Kohoutek	3.00	100
8853	Support	Closed	Normal	Interní schůze 7	Milan Kohoutek	12.00	100
8852	Support	Closed	Normal	Interní schůze 6	Jan Rach	12.00	100
8851	Task	Closed	Normal	Unit page - implementace	Jakub Hlaváč	2.00	100
8850	Task	Closed	Normal	Ověření funkčnosti - implementované endpointy	Jakub Hlaváč	3.00	100
8849	Support	Closed	Normal	Plan the 5th iteration		2.00	100
8848	Support	Closed	Normal	Meet for retrospective after the 4th iteration		2.00	100
8847	Support	Closed	Normal	Review the 4th iteration		4.00	100
8846	Support	Closed	Normal	Demonstration meeting		4.00	100
8843	Support	Closed	Normal	Maintain wiki	Alex Konig	2.00	100
8840	Feature	Closed	Normal	Implement JSON parser	Alex Konig	3.00	100
8838	Feature	Closed	Normal	Refine commands accepting	Eliška Mourycová	2.00	20
8837	Feature	Invalid	Normal	Implement checking for new data	Eliška Mourycová	3.00	0
8835	Feature	Invalid	Normal	Plot data clusters	Roman Kalivoda	5.00	0
8833	Task	Invalid	Normal	Apply PCA to input data	Roman Kalivoda	4.00	0
8830	Feature	Closed	Normal	Implement weather download	Zuzana Káčereková	1.00	100
8827	Task	Closed	Normal	Revise UI as per latest review	Zuzana Káčereková	4.00	10
8826	Feature	Invalid	Normal	Tag building assets with map tags	Zuzana Káčereková	2.00	0
8824	Support	Closed	Normal	Meet to plan testing strategies		4.00	100
8823	Support	Closed	Normal	Standup meetings		6.00	100
8822	Support	Closed	Normal	Plan 4th iteration		2.00	100

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
8821	Support	Closed	Normal	Retrospective after 3rd iteration		2.00	100
8820	Support	Closed	Normal	Review 3rd iteration		4.00	100
8819	Support	Closed	Normal	Demonstration meeting		4.00	100
8818	Support	Closed	Normal	Meeting – Tým: retrospektiva 4. iterace		4.00	100
8817	Task	Closed	Normal	Stylování popup oken	Lukáš Moučka	2.00	100
8816	Task	Closed	Normal	Doplnění Wiki	Zhanel Mukanova	2.00	100
8815	Feature	Closed	Normal	Pri prepnuti do regionu zobrazit seznam X prvnych mest serazenych podle cetnosti jmena (bez regionu)	Zhanel Mukanova	2.00	100
8814	Feature	Closed	Normal	Odstranit link do na wiki (mapa) a first names	Zhanel Mukanova	0.50	100
8813	Task	Closed	Normal	Genealogy maps			100
8811	Enhancement	Closed	Normal	Přepsat angličtinu (více smyslupnější uživateli)	Tomáš Květoň		0
8810	Support	Closed	Normal	Konzultace	Lukáš Moučka	1.00	100
8807	Bug	Closed	Normal	Opravy	Štěpán Červenka	1.50	100
8806	Task	Closed	Normal	Nastylovat senzor	Martin Lácha	2.50	100
8805	Task	Closed	Normal	Rozložení komponent senzoru	Martin Lácha	4.00	100
8804	Enhancement	Closed	Normal	Přesun všech datových přístupů do repositories	Miroslav Krýsl	8.00	0
8803	Bug	Invalid	Normal	Fix application crash when db folder does not exist			0
8802	Support	Closed	Normal	Meeting – Zadavatel, Pícha		8.50	100
8801	Task	Closed	Normal	Stylování dashboardu	Lukáš Moučka	4.00	100
8800	Task	Closed	Normal	Přestylovat přihlašovací formulář	Lukáš Moučka	1.50	100
8799	Task	Closed	Normal	Změna globálních stylů frontedu	Lukáš Moučka	2.00	100
8798	Task	Closed	Normal	Správa redmine	Lukáš Moučka	1.00	100
8794	Task	Closed	Normal	Přidat unit - formulář, endpoint	Jakub Hlaváč	1.00	100
8793	Task	Closed	Normal	Unit page - implementace	Jakub Hlaváč	4.00	50
8792	Task	Closed	Normal	Stánka sensoru - tweak	Jakub Hlaváč	3.00	100
8791	Task	Closed	Normal	Odstranění sensor - endpoint	Jakub Hlaváč	2.00	80
8790	Task	Closed	Normal	Úprava sensoru - formulář, endpoint	Jakub Hlaváč	3.00	80
8789	Task	Closed	Normal	Přidat sensor - formulář, endpoint	Jakub Hlaváč	3.00	80
8788	Task	Closed	Normal	Odstranění unit - endpoint	Jakub Hlaváč	1.00	80
8787	Task	Closed	Normal	Přidat unit - úprava formuláře	Jakub Hlaváč	1.00	100
8786	Task	Closed	Normal	Přidání uživatele - formulář, endpoint	Jakub Hlaváč	2.00	100
8785	Task	Closed	Normal	Úprava unit - tweak formuláře	Jakub Hlaváč	0.25	100
8784	Feature	Closed	Normal	Nastavení DB connection	Miroslav Krýsl	2.00	100

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
8783	Feature	Closed	Normal	Import CSV souborů s kraji, okresy, městy, četnostmi jmen	Zhanel Mukanova	2.00	100
8782	Feature	Closed	Normal	Import CSV a nějaký editor překladů czech <-> english	Zhanel Mukanova	2.00	100
8781	Feature	Closed	Normal	Import CSV a nějaký editor last name explanations	Zhanel Mukanova	2.00	100
8780	Task	Closed	Normal	Testovací protokol + casy	Zhanel Mukanova	4.00	100
8778	Bug	Closed	Normal	Fix response 500 when country code > 2 characters is provided.	Stanislav Král	1.50	100
8776	Task	Invalid	Normal	Agregovat větrné grafy	Štěpán Červenka	2.00	0
8775	Task	Closed	Normal	Agregovat grafy se stejným typem sensoru	Štěpán Červenka	3.00	100
8774	Task	Closed	Normal	Implementovat pracovní verzi grafů pro jednotku	Štěpán Červenka	3.00	100
8773	Task	Closed	Normal	Implementovat grafy pro jeden sensor	Štěpán Červenka	4.00	100
8772	Task	Closed	Normal	Analyzovat možnosti tooltipu	Štěpán Červenka	2.00	100
8769	Task	Closed	Normal	Implementace testů -> Modul cílů	Tomáš Orlovský	6.00	0
8768	Support	Closed	Normal	Review 4. Iterace		4.00	100
8767	Enhancement	Closed	Normal	Vytvořit automatické testy s použitím Selenium Web Driver	Zhanel Mukanova	5.00	100
8766	Enhancement	Closed	Normal	Příprava HTML pro testování	Zhanel Mukanova	2.00	100
8761	Feature	Closed	Normal	Zabezpečení webu	Tomáš Pašek	2.00	100
8760	Bug	Closed	Normal	Oprava nalezených chyb, server-side	Tomáš Pašek	3.00	100
8759	Bug	Closed	Normal	Opravit pole manuscriptu	Ondřej Anděl	6.00	100
8758	Bug	Closed	Normal	Oprava responsivity webu, mobil	Ondřej Anděl	5.00	100
8755	Enhancement	Closed	Normal	Doplnit manual, zkratky morfologie, rukopisů	Milan Vacek	3.00	100
8753	Enhancement	Closed	Normal	Vytvořit gif tutorial práce s app	Milan Vacek	2.00	100
8751	Bug	Closed	Normal	Upravit strukturu aplikace	Ondřej Drtina	2.00	100
8749	Support	Closed	Normal	Review 3. iterace s mentorem	Jan Rach	3.00	100
8748	Support	Closed	Normal	Interní schůze 5	Milan Kohoutek	8.00	100
8747	Bug	Closed	Normal	Protocol - Example is written as big-endian	Oto Št'áva	0.50	100
8745	Support	Closed	Normal	Správa Redmine, Wiki	Milan Kohoutek	3.00	100
8744	Task	Closed	Normal	Iteration 4 - Review	Oto Št'áva	3.00	100
8743	Task	Closed	Normal	Iteration 4 - Demo	Oto Št'áva	3.00	100
8742	Task	Closed	Normal	Iteration 4 Retro + Iteration 5 Planning	Oto Št'áva	3.00	0
8741	Task	Closed	Normal	Iteration 4 - Mid-iteration standup	Oto Št'áva	1.50	0
8740	Task	Closed	Normal	Implement client-to-server preamble and pings	Oto Št'áva	2.00	70
8739	Task	Closed	Normal	Visualization in Unity	Miloslav Kovář	6.00	100
8738	Task	Closed	Normal	Implement additional messages (client)	Miloslav Kovář	2.00	100

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
8737	Task	Closed	Normal	Define additional protocol messages	Oto Štáva	2.00	100
8736	Task	Closed	Normal	Implement additional messages (server)	Jakub Hejman	2.00	100
8735	Task	Closed	Normal	Allow server to receive data from clients	Jakub Hejman	4.00	80
8734	Task	Closed	Normal	Implement server-to-client preamble	Jakub Hejman	1.00	100
8733	Task	Closed	Normal	Move protoclient into Unity	Oto Štáva	1.00	100
8731	Task	Closed	Normal	Implementovat ukládání do souborů	Martin Forejt	5.00	100
8730	Support	Closed	Normal	Schůzka - propojení backend-frontend	Martin Forejt	1.50	100
8729	Support	Closed	Normal	Interní schůze 4	Jan Rach	4.00	100
8728	Enhancement	Closed	Normal	Implementace autorizace přes nové API endpointy		1.00	100
8725	Support	Closed	Normal	Support pro strukturu backendu modulu cílů	Dominik Chlouba	4.00	100
8724	Task	Closed	Normal	Implementace business logic pro Modul cílů	Milan Hotovec	5.00	80
8721	Support	Closed	Normal	Demo výstupů 4. Iterace		4.00	100
8720	Support	Closed	Normal	Meeting: Konec 5. Iterace, plánování + retrospektiva		6.00	100
8719	Support	Closed	Normal	Meeting: Mid-Iteration		6.00	100
8717	Bug	Closed	Normal	Behind the names - výstup se nezobrazuje	Tomáš Květoň	1.00	100
8716	Feature	Closed	Normal	Finalizovat refaktor kódu	Tomáš Květoň	6.00	100
8714	Feature	Closed	Normal	Prepare Robots framework environment	Stanislav Král	2.00	100
8713	Task	Closed	Normal	Planning & Retrospective after iteration #5	Jan Pašek	4.00	100
8712	Task	Closed	Normal	Demo meeting #5	Jan Pašek	4.00	100
8710	Task	Closed	Normal	Review meeting #3/#4	Jan Pašek	4.00	100
8709	Feature	Closed	Normal	Include root certificate in downloaded chain of trust	Jan Pašek	0.50	100
8707	Feature	Closed	Normal	Implement status information into the certificate details endpoint	Jan Pašek	2.00	100
8705	Feature	Closed	Normal	Extend Rest API endpoint for creating certificates by provided private key/password	Michal Seják	4.00	100
8703	Feature	Closed	Normal	Implement automatic tests of Web GUI using Robots	Stanislav Král	3.00	100
8701	Feature	Closed	Normal	Improve Web GUI design	Jan Pašek	1.50	100
8700	Feature	Closed	Normal	Implement protection for setting revoked certificates back to valid if they are not onHold	Jan Pašek	0.25	100
8699	Task	Invalid	Normal	Declare exceptions in the method docstings		1.50	0
8697	Task	Closed	Normal	Update software architecture	Jan Pašek	2.00	100
8696	Feature	Closed	Normal	Improve database initialization so that data are not lost after restart	David Friešický	2.00	100
8694	Task	Closed	Normal	Kódování dashboardu	Lukáš Moučka	4.00	100
8693	Support	Closed	Normal	úprava Wiki	Zhanel Mukanova	0.20	100
8691	Task	Closed	Normal	Changes in server	Eliška Mourycová	4.00	90

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
8687	Support	Closed	Normal	Standups		8.00	100
8686	Task	Closed	Normal	Client app + Server - Implement communication protocol		7.00	20
8685	Task	Closed	Normal	Client app - create runnable prototype	Zuzana Káčereková	6.00	100
8684	Task	Closed	Normal	Client app - revise UI design	Zuzana Káčereková	1.00	100
8683	Task	Closed	Normal	Merge Git branches		3.00	100
8682	Task	Closed	Normal	Parser - modify to aggregate data by specific buildings	Alex Konig	2.00	100
8681	Support	Closed	Normal	Wiki maintenance	Alex Konig	2.00	100
8680	Support	Closed	Normal	Sponsor demo meeting		4.00	100
8679	Support	Closed	Normal	úprava Wiki	Zhanel Mukanova	1.00	100
8678	Task	Closed	Normal	Implementace dynamického dotazování	Jakub Hlaváč	1.00	100
8676	Task	Closed	Normal	Definovat analytics API	Jakub Hlaváč	2.00	100
8675	Support	Closed	Normal	Konzultace ohledně návrhu dashboardu	Lukáš Moučka	1.00	100
8674	Bug	Closed	Normal	Konzultace s návrhem dashboardu	Martin Lácha	1.00	100
8673	Task	Closed	Normal	Rozchození aplikace na serveru	Jakub Hlaváč	1.00	100
8672	Task	Closed	Normal	Podpora - Lacha Martin	Jakub Hlaváč	1.00	100
8670	Feature	Closed	Normal	Enhance revocation logic	David Friešický	3.00	100
8669	Enhancement	Closed	Normal	Automatické testy - Selenium WebDriver	Zhanel Mukanova		100
8668	Task	Closed	Normal	Admin panel			100
8667	Enhancement	Closed	Normal	Changing names podle dodaného excelu	Miroslav Krýsl	5.00	0
8666	Enhancement	Closed	Normal	Repository pattern	Miroslav Krýsl	5.00	100
8665	Feature	Closed	Normal	Refaktor databaze	Miroslav Krýsl		100
8664	Enhancement	Closed	Normal	Implementace vice-versa	Miroslav Krýsl	5.00	0
8663	Feature	Closed	Normal	Odebrat procenta + lepší zobrazení výsledků	Tomáš Květoň	5.00	0
8662	Task	Closed	Normal	First name translation			100
8661	Feature	Closed	Normal	Optimalizace SQL dotazů	Zhanel Mukanova	0.50	100
8660	Feature	Closed	Normal	Změnit barvu kolečka na mapě po kliknutí na město + Změnit popisek	Zhanel Mukanova	0.50	100
8659	Feature	Closed	Normal	Odstranit zobrazování počet jmen v regionech (nastavení Name and City and Region)	Zhanel Mukanova	0.50	100
8658	Task	Closed	Normal	Genealogy maps - upravit bugy	Zhanel Mukanova		100
8657	Support	Invalid	Normal	Prepare Project Plan	Roman Kalivoda	3.00	0
8656	Support	Closed	Normal	Meet for standup		8.00	100
8655	Support	Closed	Normal	Zákazník: prav. schůze - 14. 4. 2021		4.00	100
8654	Support	Closed	Normal	Tým: retrospektiva - 14. 4. 2021		2.00	100

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
8653	Bug	Invalid	Normal	Fix OpenSSL freezing problem when password is not provided	Stanislav Král	2.50	0
8651	Feature	Closed	Normal	Připravit text "Jak hledat"	Milan Vacek	3.00	100
8650	Bug	Closed	Normal	Návrh vzhledu ver 3.	Ondřej Anděl	3.00	100
8649	Support	Closed	Normal	Zákazník: prav. schůze - 28. 4. 2021		4.00	0
8648	Support	Closed	Normal	Tým: retrospektiva - 28. 4. 2021			100
8646	Feature	Closed	Normal	Správa uživatelů	Ondřej Anděl	6.00	100
8644	Feature	Closed	Normal	Vydávání záznamů	Ondřej Anděl	5.00	100
8643	Feature	Closed	Normal	Dořešit login z hlediska klienta	Ondřej Drtina	5.00	100
8642	Support	Closed	Normal	Rozchození lokální instance mergnuté DB		4.00	100
8640	Enhancement	Closed	Normal	Testování a oprava jednotlivých funkcionalit aplikace	Milan Vacek	7.00	100
8637	Feature	Closed	Normal	Návrh změn záznamů	Tomáš Pašek	6.00	100
8636	Feature	Closed	Normal	Zabezpečení metod	Tomáš Pašek	1.50	100
8635	Support	Closed	Normal	Meeting – Pícha		4.00	100
8633	Task	Closed	Normal	Správa redmine	Lukáš Moučka	2.00	100
8632	Task	Closed	Normal	Create plan for whole project	Oto Štáva	3.00	100
8631	Task	Closed	Normal	Specify protocol messages for arm position	Oto Štáva	1.00	100
8630	Task	Closed	Normal	Start data client implementation	Miloslav Kovář	8.00	100
8629	Task	Closed	Normal	Start data server implementation	Jakub Hejman	8.00	100
8628	Task	Closed	Normal	Iteration 3 - Redmine housekeeping	Oto Štáva	1.00	100
8627	Task	Closed	Normal	Finalize Vision document (replanned)	Oto Štáva	1.00	100
8626	Task	Closed	Normal	Architecture document (v1) (replanned)	Oto Štáva	2.00	100
8625	Task	Closed	Normal	Iteration 3 - Review	Oto Štáva	3.00	100
8624	Task	Closed	Normal	Iteration 3 - Demo	Oto Štáva	3.00	100
8623	Task	Closed	Normal	Iteration 3 - Mid-iteration standup	Oto Štáva	1.50	100
8622	Task	Closed	Normal	Iteration 3 Retro + Iteration 4 Planning	Oto Štáva	3.00	100
8621	Task	Closed	Normal	Návrh modelu dashboardu	Martin Lácha	5.00	100
8620	Feature	Closed	Normal	Change directory structure for downloaded data	Eliška Mourycová	3.00	100
8619	Feature	Closed	Normal	Implement data receiving and sending	Eliška Mourycová	6.00	100
8618	Task	Closed	Normal	Research C# classes for parallel client connection	Eliška Mourycová	2.00	100
8617	Support	Closed	Normal	Review meeting s mentorem po 2. iteraci	Jan Rach	4.00	100
8616	Task	Invalid	Normal	Zobrazit graf místo textu json	Štěpán Červenka	1.00	0
8615	Task	Closed	Normal	Analyzovat možnosti posuvného grafu v knihovně Vega	Štěpán Červenka	2.00	100

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
8614	Task	Closed	Normal	Analyzovat možnosti implementace směru větrů pro knihovnu Vega	Štěpán Červenka	4.00	100
8613	Task	Invalid	Normal	Organize cooperation of parser and model		2.00	0
8612	Feature	Closed	Normal	Create a parser for weather data	Alex Konig	5.00	100
8611	Feature	Closed	Normal	Create a parser for log-in data	Alex Konig	2.00	100
8610	Feature	Closed	Normal	Create a parser for jis data	Alex Konig	2.00	100
8609	Task	Closed	Normal	Decide on inner parser architecture	Alex Konig	1.00	100
8605	Support	Closed	Normal	Editing wiki		1.00	0
8604	Support	Closed	Normal	Meet for retrospective		4.00	100
8603	Support	Closed	Normal	Plan next iteration		4.00	100
8602	Support	Closed	Normal	Review 2nd iteration		4.00	100
8601	Task	Closed	Normal	Handle server-side connection	Eliška Mourycová	1.00	100
8600	Task	Closed	Normal	Design and prototype Android UI	Zuzana Káčereková	4.00	100
8599	Task	Closed	Normal	Design and prototype WebGL UI	Zuzana Káčereková	4.00	100
8598	Task	Closed	Normal	Draft prediction model	Roman Kalivoda	8.00	100
8597	Task	Closed	Normal	Finalize input data processing and parsing	Alex Konig		100
8596	Task	Closed	Normal	Propose server-component interface		12.00	60
8595	Task	Closed	Normal	Propose server-client communication protocol		8.00	20
8594	Support	Closed	Normal	Meet with mentor for review		4.00	100
8593	Task	Closed	Normal	Analýza existujících dashboardů	Martin Lácha	2.00	100
8592	Support	Closed	Normal	Mentor meeting		1.00	100
8591	Support	Closed	Normal	Sponsor meeting		0.50	100
8588	Task	Closed	Normal	Init server app	Eliška Mourycová	6.00	100
8584	Feature	Invalid	Normal	Improve treating of usages by the whole application		3.00	0
8583	Feature	Closed	Normal	Implement certificate detailed view in the GUI - dynamic part	Jan Pašek	3.00	100

...