

## ASWI 2018 - Úkoly

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Uzavřít do	Odhadovaná doba	% Hotovo
7035	Support	Closed	Normal	Team meeting		2018-06-08	5.00	100
6985	Support	Closed	Normal	Administrace		2018-06-08	4.00	100
6984	Support	Closed	Normal	Schuzka - Predani projektu zakaznikovi (M.Dostal)		2018-06-08	3.00	100
6983	Support	Closed	Normal	Priprava projektu pro predani	David Pivovar	2018-06-08	2.00	100
6981	Support	Closed	Normal	Prezentace projektu na ASWI		2018-06-05	5.00	100
6980	Support	Closed	Normal	Priprava podkladu pro prezentaci	David Pivovar	2018-06-05	2.00	100
6977	Support	Closed	Normal	Team meeting		2018-05-29	4.00	100
6858	Support	Closed	Normal	Team meeting		2018-05-17	5.00	100
6857	Support	Closed	Normal	Zhodnoceni 3. a 4. iterace		2018-05-18	2.00	100
6855	Support	Closed	Normal	Administrace		2018-05-27	3.00	100
6748	Support	Closed	Normal	Team meeting		2018-05-09	5.00	100
6745	Support	Closed	Normal	Administrace		2018-05-10	3.00	100
6644	Support	Closed	Normal	Schuzka s M. Dostal		2018-05-14	3.00	100
6643	Support	Closed	Normal	Team meeting		2018-04-25	5.00	100
6642	Support	Closed	Normal	Review of II. iteration		2018-04-19	2.00	100
6641	Support	Closed	Normal	Administrace		2018-04-27	4.00	100
6540	Support	Closed	Normal	Administrace		2018-04-13	4.00	100
6539	Support	Closed	Normal	Team meeting		2018-04-17	5.00	100
6459	Support	Closed	Normal	Review of I. iteration		2018-04-03	2.00	100
6458	Support	Closed	Normal	Team meeting		2018-04-06	5.00	100
6346	Support	Closed	Normal	Priprava vyvojoveho prostredi na lokalu	Zdeněk Valeš	2018-04-06	4.00	100
6335	Support	Closed	Normal	Administrace			4.00	100
6332	Support	Closed	High	Team meeting		2018-03-22	5.00	0
6217	Support	Closed	Urgent	Schůzka s Ing. Martin Dostal, Ph.D.		2018-03-14		100