

ASWI 2018 - Úkoly

| # | Fronta | Stav | Priorita | Předmět | Přiřazeno | Uzavřít do | Odhadovaná doba | % Hotovo |
|------|---------|--------|----------|---|--------------|------------|-----------------|----------|
| 6982 | Feature | Closed | Normal | Predani projektu zakaznikovi (M.Dostal) | | 2018-06-08 | | 100 |
| 6979 | Feature | Closed | Normal | Prezentace projektu na ASWI | | 2018-06-05 | | 100 |
| 6974 | Feature | Closed | High | Export dat | | 2018-06-08 | | 100 |
| 6970 | Feature | Closed | High | Uprava pro prumer dat za den | | 2018-06-08 | | 100 |
| 6941 | Feature | Closed | High | Zaverecna uprava databaze | Michal Horký | 2018-05-25 | | 100 |
| 6843 | Feature | Closed | Normal | REST API | | 2018-05-13 | | 100 |
| 6756 | Feature | Closed | Normal | Uprava pro prumer dat za den | | 2018-05-27 | | 100 |
| 6752 | Feature | Closed | Normal | Google maps API | Jan Kohlíček | 2018-05-04 | | 100 |
| 6749 | Feature | Closed | Normal | Testing / Verification | | 2018-05-11 | | 100 |
| 6742 | Feature | Closed | Normal | Autorizace | Zdeněk Valeš | 2018-04-27 | 1.00 | 100 |
| 6637 | Feature | Closed | Normal | REST api | | 2018-04-27 | | 100 |
| 6348 | Feature | Closed | High | Cron | Michal Horký | 2018-04-13 | | 100 |
| 6343 | Feature | Closed | High | Databaze | | 2018-04-13 | | 100 |