

Aplikace pro správu X.509 certifikátů (Yoso Czech s.r.o.) - JMSD - all issues

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Uzavřít do	Odhadovaná doba	% Hotovo
8927	Enhancement	Closed	Low	Improve load DB scripts	David Friesecký	2021-05-19	1.00	100
8891	Task	Closed	Normal	Create administration documentation - installation, configuraiton	Jan Pašek	2021-05-20	1.00	100
8890	Task	Closed	Normal	Create administration documentation - database and logging	David Friesecký	2021-05-20	0.75	100
8889	Task	Closed	Normal	Create administration documentation - tests	Stanislav Král	2021-05-20	0.80	100
8888	Task	Closed	Normal	Create user manual	Michal Seják	2021-05-20	3.00	100
8887	Task	Closed	Low	Project administrative	Jan Pašek	2021-05-21	2.00	100
8886	Task	Closed	Normal	Weekly standup #6	Jan Pašek	2021-05-14	4.00	100
8885	Feature	Closed	Normal	Implement global exception handler	Stanislav Král	2021-05-10	1.50	100
8884	Enhancement	Closed	Normal	Improve treating exceptions in the repositories	David Friesecký	2021-05-16	1.00	100
8883	Task	Closed	Normal	Project closure retrospective	Jan Pašek	2021-05-21	4.00	100
8882	Task	Closed	Normal	Demo meeting #6	Jan Pašek	2021-05-21	4.00	100
8881	Task	Closed	Normal	Review meeting #5	Jan Pašek	2021-05-10	4.00	100
8880	Enhancement	Closed	Normal	Use FileAnchor for database paths and log paths	David Friesecký	2021-05-16	1.50	100
8803	Bug	Invalid	Normal	Fix application crash when db folder does not exist				0
8779	Enhancement	Closed	Low	Disable logging during unit & integration tests	David Friesecký	2021-05-16	1.50	100
8778	Bug	Closed	Normal	Fix response 500 when country code > 2 characters is provided.	Stanislav Král	2021-05-10	1.50	100
8715	Task	Closed	Low	Project administrative	Jan Pašek	2021-05-07	1.50	100
8714	Feature	Closed	Normal	Prepare Robots framework environment	Stanislav Král	2021-05-02	2.00	100
8713	Task	Closed	Normal	Planning & Retrospective after iteration #5	Jan Pašek	2021-05-07	4.00	100
8712	Task	Closed	Normal	Demo meeting #5	Jan Pašek	2021-05-07	4.00	100
8711	Task	Closed	Low	Weekly standup #5	Jan Pašek	2021-04-30	4.00	100
8710	Task	Closed	Normal	Review meeting #3/#4	Jan Pašek	2021-04-26	4.00	100
8709	Feature	Closed	Normal	Include root certificate in downloaded chain of trust	Jan Pašek	2021-05-06	0.50	100
8708	Enhancement	Closed	High	Implement endpoint for retrieving PCKS#12	Stanislav Král	2021-05-02	3.00	100
8707	Feature	Closed	Normal	Implement status information into the certificate details endpoint	Jan Pašek	2021-05-02	2.00	100
8706	Feature	Closed	High	Implement functional improvements of GUI	Jan Pašek	2021-05-06	4.00	100
8705	Feature	Closed	Normal	Extend Rest API endpoint for creating certificates by provided private key/password	Michal Seják	2021-05-02	4.00	100
8704	Feature	Closed	Low	Implement user extension into Rest API endpoint	Michal Seják	2021-05-02	0.75	100
8703	Feature	Closed	Normal	Implement automatic tests of Web GUI using Robots	Stanislav Král	2021-05-06	3.00	100
8702	Feature	Closed	High	Extend RestAPI endpoint for getting certificate list by filtering and pagination	Michal Seják	2021-05-02	1.50	100

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Uzavřít do	Odhadovaná doba	% Hotovo
8701	Feature	Closed	Normal	Improve Web GUI design	Jan Pašek	2021-05-16	1.50	100
8700	Feature	Closed	Normal	Implement protection for setting revoked certificates back to valid if they are not onHold	Jan Pašek	2021-04-26	0.25	100
8699	Task	Invalid	Normal	Declare exceptions in the method docstings			1.50	0
8697	Task	Closed	Normal	Update software architecture	Jan Pašek	2021-05-20	2.00	100
8696	Feature	Closed	Normal	Improve database initialization so that data are not lost after restart	David Friešecký	2021-05-06	2.00	100
8670	Feature	Closed	Normal	Enhance revocation logic	David Friešecký	2021-04-29	3.00	100
8653	Bug	Invalid	Normal	Fix OpenSSL freezing problem when password is not provided	Stanislav Král		2.50	0
8652	Feature	Closed	Low	Store dates as UNIX timestamp	Michal Seják	2021-05-16	3.00	100
8590	Feature	Closed	Low	Implement storing all subject fields in the database	David Friešecký	2021-05-02	1.50	100
8589	Feature	Closed	Low	Implement get_root() method in CertificateService	David Friešecký	2021-05-16	0.50	100
8587	Feature	Closed	Low	Treat 500 errors in GUI	Jan Pašek	2021-05-16	1.00	100
8586	Feature	Closed	Low	Improve treating 205 response codes in the controller	Michal Seják	2021-05-16	0.50	100
8585	Bug	Closed	Low	Fix problem with storing certificate usage in extensions	Stanislav Král	2021-04-21	2.00	100
8584	Feature	Invalid	Normal	Improve treating of usages by the whole application			3.00	0
8583	Feature	Closed	Normal	Implement certificate detailed view in the GUI - dynamic part	Jan Pašek	2021-04-21	3.00	100
8582	Task	Closed	Low	Project administrative	Jan Pašek	2021-04-23	2.00	100
8581	Task	Closed	Normal	Planning & Retrospective after iteration #4	Jan Pašek	2021-04-23	4.00	100
8580	Task	Closed	Normal	Demo meeting #4	Jan Pašek	2021-04-23	4.00	100
8579	Task	Closed	Normal	Weekly standup #4	Jan Pašek	2021-04-16	4.00	100
8578	Feature	Closed	High	Implement necessary database changes	David Friešecký	2021-04-12	5.00	100
8577	Feature	Closed	Normal	Implement OCSP service and corresponding endpoint	Michal Seják	2021-04-21	5.50	100
8576	Feature	Closed	High	Implement CRL service and corresponding endpoint	Jan Pašek	2021-04-21	4.00	100
8575	Feature	Closed	High	Implement creation of OpenSSL index file	Stanislav Král	2021-04-18	4.00	100
8574	Feature	Closed	Low	Implement endpoint for retrieving all certificates issued by a given CA	Michal Seják	2021-04-18	2.50	100
8573	Feature	Closed	Normal	Implement endpoint for retrieving public/private key	Stanislav Král	2021-04-18	2.50	100
8572	Feature	Closed	Normal	Implement certificate deletion endpoint	Michal Seják	2021-04-18	3.00	100
8571	Feature	Closed	High	Implement certificate revocation support	Jan Pašek	2021-04-15	4.00	100
8570	Feature	Closed	Low	Implement logging into the application	David Friešecký	2021-04-23	1.50	100
8569	Feature	Closed	Normal	Implement application initialization and dependency injection	Jan Pašek	2021-04-10	2.00	100
8568	Feature	Closed	Normal	Implement certificate detailed view in the GUI - static page	David Friešecký	2021-04-15	3.50	100
8549	Task	Closed	Normal	Create user & administration manual	Jan Pašek	2021-05-20	0.00	100
8531	Task	Invalid	Normal	Create OpenAPI specification for Rest API				0

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Uzavřít do	Odhadovaná doba	% Hotovo
8512	Task	Closed	Normal	Update software architecture	Michal Seják		0.50	100
8477	Task	Invalid	Normal	Specify templating in the requirement specification document				0
8476	Feature	Closed	Normal	Implement Rest API endpoints	Michal Seják	2021-04-07	3.00	100
8475	Task	Closed	Normal	Implement interactive parts in GUI in JS	Jan Pašek	2021-04-07	3.00	100
8474	Feature	Closed	Normal	Implement static GUI	Jan Pašek	2021-04-01	2.00	100
8473	Feature	Closed	Normal	Implement KeyService and CertificateService	Stanislav Král	2021-04-05	4.00	100
8472	Feature	Closed	High	Implement CryptographyService	Stanislav Král	2021-04-01	3.25	100
8471	Feature	Closed	High	Implement DAO	David Friešecký	2021-04-01	3.00	100
8470	Task	Invalid	Normal	Implement templating into the ERA model and database script				0
8466	Task	Closed	Low	Project administrative	Jan Pašek	2021-04-09	2.00	100
8433	Task	Closed	Normal	Planning & Retrospective after iteration #3	Jan Pašek	2021-04-09	6.00	100
8432	Task	Closed	Normal	Demo meeting #3	Jan Pašek	2021-04-09	4.00	100
8431	Task	Closed	Normal	Weekly standup #3	Jan Pašek	2021-04-02	4.00	100
8430	Task	Closed	Normal	Review meeting #2	Jan Pašek	2021-03-29	4.00	100
8429	Task	Closed	Urgent	Finalize software architecture	Michal Seják	2021-03-28	5.00	100
8427	Task	Closed	Low	Improve the GUI proposal of the certificate creation page	David Friešecký	2021-04-02	1.00	100
8426	Task	Closed	Normal	Specify chain of trust building support in the requirement specification	Jan Pašek	2021-03-31	0.50	100
8319	Task	Closed	Low	Project administrative	Jan Pašek	2021-03-26	2.50	100
8318	Task	Closed	Normal	Weekly standup #2	Jan Pašek	2021-03-19	4.00	100
8317	Task	Closed	Normal	Planning & Retrospective after iteration #2	Jan Pašek	2021-03-26	4.00	100
8316	Task	Closed	Normal	Demo meeting #2	Jan Pašek	2021-03-26	4.00	100
8315	Task	Closed	Normal	Review meeting #1	Jan Pašek	2021-03-15	4.00	100
8310	Task	Closed	High	Elaborate on requirement specification	Jan Pašek	2021-03-21	5.00	100
8309	Task	Closed	Normal	Update Project Plan, Vision and Risks	Jan Pašek	2021-03-26	1.00	100
8308	Task	Closed	High	Create an Architecture documentation	Michal Seják	2021-03-25	3.00	100
8307	Task	Closed	High	Prepare a proof of concept	Stanislav Král	2021-03-24	7.00	100
8306	Task	Closed	High	Design the software architecture	Michal Seják	2021-03-19	7.00	100
8305	Task	Closed	Normal	Create ERA model and prepare an embedded database	David Friešecký	2021-03-26	3.00	100
8304	Task	Closed	Normal	Create a Rest API proposal/specification	Jan Pašek	2021-03-31	1.50	100
8303	Task	Closed	High	Create a GUI prototype	David Friešecký	2021-03-21	3.00	100
8249	Task	Closed	Normal	Plannig & Retrospective after iteration #1	Jan Pašek	2021-03-12	4.00	100
8248	Task	Closed	Normal	Demo meeting #1	Jan Pašek	2021-03-12	4.00	100

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Uzavřít do	Odhadovaná doba	% Hotovo
8247	Task	Closed	Normal	Weekly standup #1	Jan Pašek	2021-03-05	2.00	100
8230	Task	Closed	Normal	Create user stories/use scenarios	Stanislav Král	2021-03-12	2.00	100
8229	Task	Closed	Normal	X.509 individual research [Friešecký]	David Friešecký	2021-03-11	1.00	100
8228	Task	Closed	Normal	X.509 individual research [Kral]	Stanislav Král	2021-03-11	1.00	100
8227	Task	Closed	Normal	X.509 individual research [Pasek]	Jan Pašek	2021-03-11	1.00	100
8226	Task	Closed	Normal	X.509 deep individual research	Michal Seják	2021-03-11	4.00	100
8225	Task	Invalid	Normal	Setup CD/CI pipeline				0
8224	Task	Closed	Normal	Create requirement model (use case diagram)	David Friešecký	2021-03-12	2.00	100
8223	Task	Closed	Normal	X.509 individual research	Michal Seják	2021-03-11	0.00	100
8222	Task	Closed	High	Create a vision of the document	Jan Pašek	2021-03-11	3.50	100
8221	Task	Closed	High	Create requirement specification	David Friešecký	2021-03-10	4.00	100
8220	Task	Closed	High	Describe project risks	Michal Seják	2021-03-11	1.50	100
8219	Task	Closed	High	Setup a development environment	Stanislav Král	2021-03-12	4.00	100
8218	Task	Closed	High	Create project plan	Jan Pašek	2021-03-11	3.00	100
8217	Task	Closed	High	Agree about the project conventions	Jan Pašek	2021-03-03	2.00	100
8216	Task	Closed	High	Plan the iteration #1	Jan Pašek	2021-03-03	2.00	100
8215	Task	Closed	Normal	Iteration #1 planning meeting	Jan Pašek	2021-03-03	0.00	100
8213	Task	Closed	High	Initialize project Wiki page	Jan Pašek	2021-03-03	2.50	100
8212	Task	Closed	High	Initial meeting with mentor	Jan Pašek	2021-03-02	4.00	100
8211	Task	Closed	High	Initial meeting with customer	Jan Pašek	2021-03-02	4.00	100