

## OpenData vlastní téma (KIV) - Tři Mušketýři - Iteration backlog

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
9009	Bug	Closed	Urgent	Troubleshoot problems with running server on linux	Roman Kalivoda	7.00	70
8844	Support	Closed	Urgent	Detail out the MVP and set up a meeting with client to negotiate		4.00	100
8832	Feature	Closed	Urgent	Integrate model into current server architecture	Roman Kalivoda	2.00	100
8831	Feature	Closed	Urgent	Implement communication with server	Zuzana Káčereková	2.00	80
8825	Task	Closed	Urgent	Create building assets		6.50	30
9064	Bug	Closed	High	Weather outside the forecast range not updating	Zuzana Káčereková		100
9063	Bug	Closed	High	Filtering predictions as per requested date and time	Roman Kalivoda		90
9056	Bug	Closed	High	Wrong data passed to outlier detection	Roman Kalivoda	2.50	100
9049	Feature	Closed	High	Commands accepting		6.00	100
9045	Bug	Closed	High	Weather propagation during animation	Zuzana Káčereková	4.00	100
8951	Feature	Invalid	High	Create additional building assets	Zuzana Káčereková	3.00	0
8950	Feature	Invalid	High	Create building nav	Zuzana Káčereková	4.00	0
8949	Bug	Closed	High	Revise UI	Zuzana Káčereková	6.00	40
8947	Support	Closed	High	Document how to connect to server	Eliška Mourycová	0.50	100
8945	Feature	Invalid	High	Communication - id	Eliška Mourycová	3.00	0
8943	Feature	Closed	High	Model-client service API	Eliška Mourycová	3.00	100
8941	Feature	Closed	High	Multi-client support	Eliška Mourycová	4.00	100
8932	Support	Closed	High	Meeting about UserCommunication-Model interface		4.00	100
8841	Feature	Closed	High	Implement communication with loader module	Alex Konig	1.00	100
8836	Task	Closed	High	Implement HTTPS support on server side	Eliška Mourycová	6.00	100
8834	Task	Invalid	High	Implement some trivial models and evaluate them	Roman Kalivoda	3.00	0
8829	Feature	Closed	High	Mock up incoming predictions	Zuzana Káčereková	4.00	80
8828	Feature	Invalid	High	Mock up incoming weather	Zuzana Káčereková	1.00	0
8771	Task	Closed	High	Run server in OpenNebula's Debian VM	Eliška Mourycová	2.00	50
8770	Feature	Closed	High	Change networking in server	Eliška Mourycová	1.00	40
8690	Task	Closed	High	Propose server-component architecture		6.00	100
8689	Task	Closed	High	Propose server-client communication protocol		8.00	100
8688	Support	Closed	High	Prepare Project Plan	Roman Kalivoda	3.00	100
8537	Task	Closed	High	Finish vision statement		1.00	100
8362	Task	Closed	High	Analyze data	Alex Konig		100
9066	Feature	Closed	Normal	Review 6th iteration		6.00	100

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
9065	Task	Closed	Normal	Retrospective 6th iteration		1.00	100
9062	Task	Closed	Normal	Describe admin commands in doc	Eliška Mourycová	1.00	100
9058	Feature	Invalid	Normal	Write tests for naive Bayes classifier	Roman Kalivoda	2.50	0
9057	Feature	Closed	Normal	Write additional tests for predictor API	Roman Kalivoda	2.50	100
9055	Feature	Closed	Normal	Bugfixes	Eliška Mourycová	4.00	100
9054	Feature	Closed	Normal	Wiki - update architecture	Eliška Mourycová	2.00	100
9053	Feature	Closed	Normal	Finalize Predictor-Communication API	Eliška Mourycová	1.00	100
9051	Feature	Closed	Normal	Testing DataDownloader	Eliška Mourycová	3.00	100
9050	Feature	Closed	Normal	Testing admin inputs	Eliška Mourycová	2.00	100
9048	Task	Closed	Normal	Evaluate user test results	Alex Konig	1.00	100
9047	Task	Closed	Normal	Prepare user test form		3.00	100
9046	Feature	Closed	Normal	Create animation for loading	Zuzana Káčereková	1.50	100
9044	Task	Closed	Normal	Write the about page	Zuzana Káčereková	3.00	100
9043	Task	Closed	Normal	Create building nav	Zuzana Káčereková	3.00	100
9042	Task	Closed	Normal	Add building tags	Zuzana Káčereková	2.00	100
9041	Task	Closed	Normal	Add dorm area map	Zuzana Káčereková	2.00	100
9040	Task	Closed	Normal	Create date picker	Zuzana Káčereková	3.00	100
9039	Task	Closed	Normal	Project administration	Alex Konig	2.00	100
9038	Task	Closed	Normal	Wiki maintenance	Alex Konig	3.00	100
9037	Feature	Closed	Normal	Finalize parser testing	Alex Konig	1.00	100
9036	Feature	Closed	Normal	Edit parsers	Alex Konig	1.00	100
9035	Task	Closed	Normal	Redmine administration	Alex Konig	1.00	100
9034	Task	Invalid	Normal	Git administration		0.00	0
9033	Task	Closed	Normal	Standups		8.00	100
9032	Task	Closed	Normal	Planning of 6th iteration		4.00	100
9031	Task	Closed	Normal	Retrospective		2.00	100
9030	Task	Closed	Normal	Review of 5th iteration		4.00	100
9029	Task	Closed	Normal	Meeting with product sponsor		8.00	100
9008	Feature	Closed	Normal	Create interface for DataDownloader	Eliška Mourycová	1.00	100
9007	Bug	Closed	Normal	DataDownloader.DownloadWeatherPrediction take site from configuration file	Eliška Mourycová	1.00	100
8962	Feature	Closed	Normal	Editing parsers	Alex Konig	1.00	100
8957	Enhancement	Closed	Normal	Implement some trivial models and evaluate them	Roman Kalivoda	3.00	70

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
8955	Feature	Closed	Normal	Divide models for distinct areas	Roman Kalivoda	4.00	80
8954	Feature	Invalid	Normal	Implement model persistence	Roman Kalivoda	6.00	0
8953	Feature	Closed	Normal	Model-client internal API	Roman Kalivoda	5.00	70
8952	Feature	Closed	Normal	Finalize server communication	Zuzana Káčereková	1.00	100
8948	Feature	Invalid	Normal	Create a date picker	Zuzana Káčereková	4.00	0
8946	Enhancement	Closed	Normal	Properly document server installation + hw reqs	Eliška Mourycová	0.50	100
8944	Feature	Invalid	Normal	Testing DataDownloader	Eliška Mourycová	1.00	0
8942	Feature	Closed	Normal	Commands accepting	Eliška Mourycová	5.00	70
8940	Support	Closed	Normal	Redmine administration	Alex Konig	1.00	100
8939	Support	Closed	Normal	Edit wiki		2.00	100
8938	Feature	Closed	Normal	Process edited textures	Zuzana Káčereková	1.00	100
8937	Feature	Closed	Normal	Find centroids of each buildings	Alex Konig	1.00	100
8936	Feature	Closed	Normal	Crop map textures	Alex Konig	2.00	100
8935	Task	Closed	Normal	Edit map textures			100
8934	Task	Closed	Normal	Testing weather prediction parser	Alex Konig	2.00	100
8933	Feature	Closed	Normal	Testing open data parser	Alex Konig	4.00	100
8931	Support	Invalid	Normal	Git administration		1.00	0
8930	Support	Invalid	Normal	Weekly standups		6.00	0
8929	Support	Closed	Normal	Meeting with sponsor		5.00	100
8849	Support	Closed	Normal	Plan the 5th iteration		2.00	100
8848	Support	Closed	Normal	Meet for retrospective after the 4th iteration		2.00	100
8847	Support	Closed	Normal	Review the 4th iteration		4.00	100
8846	Support	Closed	Normal	Demonstration meeting		4.00	100
8843	Support	Closed	Normal	Maintain wiki	Alex Konig	2.00	100
8840	Feature	Closed	Normal	Implement JSON parser	Alex Konig	3.00	100
8838	Feature	Closed	Normal	Refine commands accepting	Eliška Mourycová	2.00	20
8837	Feature	Invalid	Normal	Implement checking for new data	Eliška Mourycová	3.00	0
8835	Feature	Invalid	Normal	Plot data clusters	Roman Kalivoda	5.00	0
8833	Task	Invalid	Normal	Apply PCA to input data	Roman Kalivoda	4.00	0
8830	Feature	Closed	Normal	Implement weather download	Zuzana Káčereková	1.00	100
8827	Task	Closed	Normal	Revise UI as per latest review	Zuzana Káčereková	4.00	10
8826	Feature	Invalid	Normal	Tag building assets with map tags	Zuzana Káčereková	2.00	0

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
8824	Support	Closed	Normal	Meet to plan testing strategies		4.00	100
8823	Support	Closed	Normal	Standup meetings		6.00	100
8822	Support	Closed	Normal	Plan 4th iteration		2.00	100
8821	Support	Closed	Normal	Retrospective after 3rd iteration		2.00	100
8820	Support	Closed	Normal	Review 3rd iteration		4.00	100
8819	Support	Closed	Normal	Demonstration meeting		4.00	100
8691	Task	Closed	Normal	Changes in server	Eliška Mourycová	4.00	90
8687	Support	Closed	Normal	Standups		8.00	100
8686	Task	Closed	Normal	Client app + Server - Implement communication protocol		7.00	20
8685	Task	Closed	Normal	Client app - create runnable prototype	Zuzana Káčereková	6.00	100
8684	Task	Closed	Normal	Client app - revise UI design	Zuzana Káčereková	1.00	100
8683	Task	Closed	Normal	Merge Git branches		3.00	100
8682	Task	Closed	Normal	Parser - modify to aggregate data by specific buildings	Alex Konig	2.00	100
8681	Support	Closed	Normal	Wiki maintenance	Alex Konig	2.00	100
8680	Support	Closed	Normal	Sponsor demo meeting		4.00	100
8657	Support	Invalid	Normal	Prepare Project Plan	Roman Kalivoda	3.00	0
8656	Support	Closed	Normal	Meet for standup		8.00	100
8620	Feature	Closed	Normal	Change directory structure for downloaded data	Eliška Mourycová	3.00	100
8619	Feature	Closed	Normal	Implement data receiving and sending	Eliška Mourycová	6.00	100
8618	Task	Closed	Normal	Research C# classes for parallel client connection	Eliška Mourycová	2.00	100
8613	Task	Invalid	Normal	Organize cooperation of parser and model		2.00	0
8612	Feature	Closed	Normal	Create a parser for weather data	Alex Konig	5.00	100
8611	Feature	Closed	Normal	Create a parser for log-in data	Alex Konig	2.00	100
8610	Feature	Closed	Normal	Create a parser for jis data	Alex Konig	2.00	100
8609	Task	Closed	Normal	Decide on inner parser architecture	Alex Konig	1.00	100
8605	Support	Closed	Normal	Editing wiki		1.00	0
8604	Support	Closed	Normal	Meet for retrospective		4.00	100
8603	Support	Closed	Normal	Plan next iteration		4.00	100
8602	Support	Closed	Normal	Review 2nd iteration		4.00	100
8601	Task	Closed	Normal	Handle server-side connection	Eliška Mourycová	1.00	100
8600	Task	Closed	Normal	Design and prototype Android UI	Zuzana Káčereková	4.00	100
8599	Task	Closed	Normal	Design and prototype WebGL UI	Zuzana Káčereková	4.00	100

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
8598	Task	Closed	Normal	Draft prediction model	Roman Kalivoda	8.00	100
8597	Task	Closed	Normal	Finalize input data processing and parsing	Alex Konig		100
8596	Task	Closed	Normal	Propose server-component interface		12.00	60
8595	Task	Closed	Normal	Propose server-client communication protocol		8.00	20
8594	Support	Closed	Normal	Meet with mentor for review		4.00	100
8592	Support	Closed	Normal	Mentor meeting		1.00	100
8591	Support	Closed	Normal	Sponsor meeting		0.50	100
8588	Task	Closed	Normal	Init server app	Eliška Mourycová	6.00	100
8538	Support	Closed	Normal	Wiki - data analysis	Alex Konig	1.50	100
8536	Task	Closed	Normal	Process computer log data	Alex Konig	3.00	100
8535	Task	Closed	Normal	Process jis data	Alex Konig	3.00	100
8534	Task	Closed	Normal	Process weather data	Alex Konig	3.00	100
8496	Support	Closed	Normal	Describe app use cases	Eliška Mourycová	2.00	100
8380	Support	Closed	Normal	Confirm Achievment of PRI milestone			100
8379	Support	Closed	Normal	Name Project Stakeholders	Roman Kalivoda	0.50	100
8378	Task	Closed	Normal	Prepare for Development	Eliška Mourycová	3.00	100
8377	Support	Closed	Normal	Create a Project Vision Statement		4.00	100
8376	Task	Closed	Normal	Analysis of Usefulness and Applicability of CI/CD	Zuzana Káčereková	2.00	100
8375	Support	Closed	Normal	Fill Details in Project Wiki		1.50	100
8374	Support	Closed	Normal	Team meeting		2.00	100
8373	Support	Closed	Normal	Customer meeting	Zuzana Káčereková	1.00	100
8372	Support	Closed	Normal	Customer meeting	Roman Kalivoda	0.50	100
8371	Support	Closed	Normal	Customer meeting	Eliška Mourycová	1.00	100
8370	Support	Closed	Normal	Customer meeting	Alex Konig	1.00	100
8343	Support	Closed	Normal	Create a dedicated page about the current state of the project			100
8342	Support	Closed	Normal	Decide which platforms will be supported	Zuzana Káčereková		100
8341	Support	Closed	Normal	Propose possible models for prediction	Zuzana Káčereková		100
8340	Task	Invalid	Normal	Prepare and test project framework			0
8339	Task	Closed	Normal	Find weather service with a usable API	Alex Konig		100
8338	Support	Closed	Normal	Write down project outcome specification			100
8314	Support	Closed	Normal	Customer meeting	Alex Konig	1.00	100
8313	Support	Closed	Normal	Customer meeting	Eliška Mourycová	1.00	100

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Odhadovaná doba	% Hotovo
8312	Support	Closed	Normal	Customer meeting	Roman Kalivoda	1.00	100
8311	Support	Closed	Normal	Customer meeting	Zuzana Káčereková	1.00	100
8243	Support	Closed	Normal	Create and intialize project wiki	Roman Kalivoda	1.50	100
8242	Support	Closed	Normal	Customer meeting	Zuzana Káčereková	1.00	100
8241	Support	Closed	Normal	Customer meeting	Roman Kalivoda	1.00	100
8240	Support	Closed	Normal	Customer meeting	Eliška Mourycová	1.00	100
8239	Support	Closed	Normal	Customer meeting	Alex Konig	1.00	100
8238	Support	Closed	Normal	Consider project topic options	Zuzana Káčereková	2.00	100
8237	Support	Closed	Normal	Consider project topic options	Roman Kalivoda	2.00	100
8236	Support	Closed	Normal	Consider project topic options	Eliška Mourycová	2.00	100
8235	Support	Closed	Normal	Consider project topic options	Alex Konig	2.00	100
8234	Support	Closed	Normal	Initial customer meeting	Zuzana Káčereková	0.50	100
8233	Support	Closed	Normal	Initial customer meeting	Roman Kalivoda	0.50	100
8232	Support	Closed	Normal	Initial customer meeting	Eliška Mourycová	0.50	100
8231	Support	Closed	Normal	Initial customer meeting	Alex Konig	0.50	100
9052	Bug	Invalid	Low	Directory separators in path to data directory	Eliška Mourycová	1.00	0
8958	Enhancement	Invalid	Low	Plot clustered data	Roman Kalivoda	5.00	0
8956	Enhancement	Invalid	Low	Apply PCA to features	Roman Kalivoda	4.00	0
8919	Bug	Closed	Low	Directory separators in path to data directory from server config file stay in windows format on linux	Eliška Mourycová	2.00	50
8845	Support	Closed	Low	Administrate redmine		4.00	100
8842	Task	Closed	Low	Begin testing	Alex Konig	1.00	100
8839	Support	Closed	Low	Document HTTPS configuration	Eliška Mourycová	1.00	60