

Deformace svalů kombinací ARAP & PBD (Kohout) - Stark Industries - all issues

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Uzavřít do	Odhadovaná doba	% Hotovo
10794	Task	New	Normal	S02 - start to implement some code enhacment based on learned skills.	Jan Krajňák	2023-10-01	2.00	0
10793	Feature	New	High	S02 - Visual comparator for muscle deformation	Tomáš Kment	2023-10-01	7.00	0
10792	Task	New	Normal	S02 - studying code enhancement options in c++	Jan Krajňák	2023-10-01	3.00	0
10791	Task	New	Normal	S02 - New features analysis - continued from S01	Jan Krajňák	2023-10-01	1.50	0
10790	Task	New	Normal	S02 - Reminder of analysis of time inefficiencies from TSP1	Jan Krajňák	2023-10-01	1.00	0
10789	Task	New	Normal	S02 - Internal Meeting (Planning + retro)	Václav Šíma	2023-10-01	3.00	0
10777	Task	Closed	Normal	S01 - Integration of ARAP+PBD with OpenSim	Tomáš Kment		9.00	0
10776	Task	Closed	Urgent	S01 - Meeting with client	Tomáš Kment	2023-09-24	3.00	0
10775	Task	Closed	Normal	S01 - Code - new feature analysis	Tomáš Kment	2023-09-24	6.00	100
10774	Feature	New	Normal	S02 - Superbuild & CI/CD - new features analysis	Václav Šíma	2023-10-01	3.00	0
10773	Task	Closed	Normal	S01 - Internal Meeting (Planning + retro)	Václav Šíma	2023-09-24	3.00	0
10738	Task	Closed	Normal	S12 - Finishing touches and refactoring	Tomáš Kment	2023-06-04	8.00	0
10737	Task	Closed	High	S12 - Final meetings with client	Tomáš Kment	2023-06-04	3.00	0
10736	Task	Closed	Normal	S12 - Internal meeting (planning + retro)	Jan Krajňák	2023-06-04	3.00	0
10735	Bug	Closed	Normal	S12 - Linux refactoring	Václav Šíma	2023-06-04	6.00	0
10734	Task	Closed	Normal	S11 - Internal meeting (planning + retro)	Jan Krajňák	2023-05-28	3.00	0
10723	Feature	Closed	Normal	S11 - COTAN weights for ARAP	Tomáš Kment	2023-05-28	5.00	0
10722	Task	Closed	Normal	S11 - analysis of time inefficiencies	Jan Krajňák	2023-05-28	6.00	0
10721	Bug	Closed	Normal	S11 - General bugfixing & testing	Václav Šíma	2023-05-28	12.00	0
10672	Task	Closed	Normal	S10 - Improving the merge based on new information from client	Tomáš Kment	2023-05-21	10.00	0
10671	Task	Closed	Normal	S12 - Testing current merge on different muscles and scenarios	Jan Krajňák	2023-06-04	6.00	0
10670	Bug	Closed	Normal	S10 - General bugfixing	Václav Šíma	2023-05-21	2.00	0
10668	Bug	Closed	Urgent	S10 - Linux compatibilities fixes	Václav Šíma	2023-05-21	3.00	0
10667	Feature	Closed	Normal	S10 - Creating Diff files for fixing libraries	Václav Šíma	2023-05-21	3.00	0
10666	Task	Closed	Normal	S10 - Internal meetings (planning + retro)	Václav Šíma		3.00	0
10665	Task	Closed	Normal	S09 - Internal meetings (planning + retro)	Jan Krajňák	2023-05-14	3.00	0
10620	Feature	Closed	High	S09 - Better application of constrains - part 2	Jan Krajňák	2023-05-14	16.00	0
10568	Feature	Closed	Normal	S08 - Linux support for superbuild	Václav Šíma	2023-05-07	8.00	0
10567	Feature	Closed	Normal	S08 - CI/CD - Ubuntu build fix	Václav Šíma	2023-05-07	5.00	0
10566	Bug	Closed	Normal	S09 - Superbuild bugfixing	Václav Šíma	2023-05-14	12.00	0
10565	Task	Closed	Normal	S08 - Internal meetings (planning + retro)	Tomáš Kment	2023-05-07	3.00	0

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Uzavřít do	Odhadovaná doba	% Hotovo
10564	Feature	Closed	Normal	S08 - Merge using kinetic powers - part 2	Jan Krajňák	2023-05-07	16.00	0
10513	Task	Closed	Normal	S07 - Meeting with mentor	Jan Krajňák	2023-04-30	3.00	0
10500	Feature	Closed	Normal	S07 - Merge using kinetic powers - part 1	Tomáš Kment	2023-04-30	8.00	0
10499	Feature	Closed	High	S07 - Merge using weights	Tomáš Kment	2023-04-30	8.00	0
10498	Task	Closed	Normal	S07 - Internal meetings (planning + retro)	Jan Krajňák	2023-04-30	3.00	0
10497	Task	Closed	Normal	S07 - Architecture document finish	Václav Šíma	2023-04-30	3.00	0
10496	Bug	Closed	Normal	S07 - cMake Discregrid & FCL bugfixing	Václav Šíma	2023-04-30	4.00	0
10495	Feature	Closed	Normal	S07 - CI/CD Gitlab analysis	Václav Šíma	2023-04-30	4.00	0
10439	Feature	Closed	Normal	S06 - Merge of PBD and ARAP	Jan Krajňák	2023-04-23	8.00	50
10438	Bug	Invalid	Normal	S06 - Potential build issue buffer	Jan Krajňák	2023-04-23	3.00	0
10437	Bug	Closed	Urgent	S06 - Eigen library build	Jan Krajňák	2023-04-23	6.00	60
10436	Task	Closed	Normal	S06 - Internal meetings (planning + retro)	Václav Šíma	2023-04-23	3.00	0
10435	Task	Closed	Normal	S06 - Correction of errors from meeting with mentor	Václav Šíma	2023-04-23	1.00	0
10434	Feature	Closed	High	S06 - Integration of cMakes into the project	Václav Šíma	2023-04-23	8.00	0
10433	Task	Closed	Normal	S06 - Build document finish	Václav Šíma	2023-04-23	2.00	0
10432	Task	Closed	High	S06 - Creation of new plan	Václav Šíma	2023-04-23	2.00	0
10419	Task	Closed	Normal	S05 - ASWI meeting with mentor	Václav Šíma	2023-04-16	1.00	0
10363	Feature	Closed	Low	S05 - CI/CD analysis	Václav Šíma	2023-04-16	3.00	0
10362	Feature	Closed	Normal	E - CI/CD		2023-05-07	0.00	100
10361	Feature	Closed	High	S05 - Attempting the first implementation output of the method merge	Jan Krajňák	2023-04-16	16.00	70
10359	Feature	Closed	High	S05 - Completing of cMake on Windows	Václav Šíma	2023-04-16	4.00	100
10357	Task	Closed	Normal	S05 - Internal meetings (planning + retro)	Václav Šíma	2023-04-16	3.00	100
10356	Bug	Closed	Urgent	S05 - Resolving build issue	Václav Šíma	2023-04-16	6.00	100
10304	Task	Closed	Normal	S04 - Internal Convention document creation	Václav Šíma	2023-04-09	1.00	100
10303	Task	Closed	Normal	S04 - Creating views in RedMine	Václav Šíma	2023-04-09	0.50	100
10302	Task	Closed	Normal	S04 - Retrospective integration into Redmine	Václav Šíma	2023-04-09	1.00	100
10301	Task	Closed	Normal	S04 - Prepare of Architecture document	Václav Šíma	2023-04-09	2.00	50
10288	Task	Closed	Normal	S03 - CMake refactoring	Martin Jakubašek	2023-04-02	10.00	100
10281	Feature	Closed	Normal	S04 - Run cMake on windows	Václav Šíma	2023-04-09	16.00	20
10280	Task	Closed	Normal	S04 - Internal meetings (planning + retro)	Václav Šíma	2023-04-09	4.00	100
10279	Task	Closed	High	S04 - Attempting the first implementation output of the method merge	Tomáš Kment	2023-04-09	16.00	0
10278	Task	Closed	Normal	S04 - Analysis of mathematical operations	Jan Krajňák	2023-04-09	9.00	100

#	Fronta	Stav	Priorita	Předmět	Přiřazeno	Uzavřít do	Odhadovaná doba	% Hotovo
10277	Feature	Closed	Normal	E - New method for muscle deformation		2023-05-14	0.00	100
10276	Task	Closed	Normal	S03 - Artifacts refactoring	Václav Šíma		3.00	100
10272	Task	Closed	Normal	S03 - Corrections from the 1st iteration evaluation	Václav Šíma	2023-04-02	1.00	100
10271	Task	Closed	Normal	S03 - Vision	Václav Šíma	2023-04-02	1.00	100
10270	Task	Closed	Normal	S03 - Potential risks	Václav Šíma	2023-04-02	1.00	100
10202	Task	Closed	Normal	S03 - Internal meetings (planning + retro)	Václav Šíma	2023-04-02	4.00	100
10201	Task	Closed	Normal	S03 - Workshop with author of the project	Václav Šíma	2023-04-02	8.00	100
10200	Task	Closed	Normal	S03 - Specification of the requirements	Václav Šíma	2023-04-02	2.00	100
10199	Task	Closed	Normal	S03 - New method for muscle deformation	Jan Krajňák	2023-04-02	16.00	70
10198	Task	Closed	Normal	S02 - Meeting with mentor	Tomáš Kment	2023-03-26	3.00	70
10197	Task	Closed	Normal	S02 - Internal meetings	Václav Šíma	2023-03-26	4.00	50
10133	Task	Closed	Normal	S02 - Familiarising with the code	Jan Krajňák	2023-03-26	12.00	100
10132	Task	Closed	Normal	S02 - CMake refactoring	Martin Jakubašek	2023-03-26	16.00	100
10131	Task	Closed	Normal	S01 - C++ introduction		2023-03-19	32.00	100
10130	Task	Closed	High	S01 - Project global scope	Václav Šíma	2023-03-19	8.00	100
10129	Task	Closed	Normal	S01 - Gitflow	Václav Šíma	2023-03-19	2.00	100
10128	Task	Closed	Normal	S01 - Meeting with the client	Tomáš Kment	2023-03-19	10.00	100
10127	Task	Closed	Normal	S01 - ASWI meetings	Václav Šíma	2023-03-19	11.00	100
10126	Task	Closed	Normal	S01 - Internal meetings		2023-03-19	16.00	100
10125	Task	Closed	Normal	S01 - Communication and meetings	Václav Šíma	2023-03-19		100