

## Deformace svalů kombinací ARAP & PBD (Kohout) - Stark Industries - Úkoly

| #     | Fronta | Stav | Priorita | Předmět                                                               | Přiřazeno   | Uzavřít do | Odhadovaná doba | % Hotovo |
|-------|--------|------|----------|-----------------------------------------------------------------------|-------------|------------|-----------------|----------|
| 10794 | Task   | New  | Normal   | S02 - start to implement some code enhacment based on learned skills. | Jan Krajňák | 2023-10-01 | 2.00            | 0        |
| 10792 | Task   | New  | Normal   | S02 - studying code enhancement options in c++                        | Jan Krajňák | 2023-10-01 | 3.00            | 0        |
| 10791 | Task   | New  | Normal   | S02 - New features analysis - continued from S01                      | Jan Krajňák | 2023-10-01 | 1.50            | 0        |
| 10790 | Task   | New  | Normal   | S02 - Reminder of analysis of time inefficiencies from TSP1           | Jan Krajňák | 2023-10-01 | 1.00            | 0        |
| 10789 | Task   | New  | Normal   | S02 - Internal Meeting (Planning + retro)                             | Václav Šíma | 2023-10-01 | 3.00            | 0        |