Konverze cestovatelského vzdélavaciho webu (Czech American TV USA) - TurboCore - Iteration backlog

# Fronta Stav Priorita Piedmét Pfifazeno Odhadovana doba % Hotovo
6004 Task Closed High Nasadit systém 4.00 100
6003 Task Closed High Naplanovat nasazeni 3.00 100
5999 Task Closed High Implementace a provadéni testl Patrik Bezdék 6.00 100
5851 Task Closed High Vytvofit funkéni verzi produktu Jakub Hain 5.00 100
5660 Task Closed High Skript pro kontrolu videi na Youtube Milan Kuda 4.00 100
5657 Task Closed High Vytvofit prvotni verzi produktu Jakub Hain 12.00 100
5654 Task Closed High Vytvofit testovaci pfipady Jifi Matyas 6.00 100
5653 Task Closed High Finalizovat dokument Architektura Jakub Hain 4.00 100
5413 Task Closed High Vytvoreni testl Jifi Matyas 100
5407 Task Closed High Zavérecna schlizka se zakaznikem 0
5371 Task Closed High Pfipravit se na vyvoj Jakub Hain 6.00 100
5370 Task Closed High Vybrat/Dovytvofit architekturu Jakub Hain 7.00 90
5138 Task Closed High Zajisténi kvality 100
5137 Task Closed High Podpora produktu 100
5136 Task Closed High Komponenta pro pfehravéani videa 100
5135 Task Closed High Produkt 100
5134 Task Closed High Psani dokument 100
5133 Task Closed High Meetingy 100
5132 Task Closed High Administrativa 100
6042 Bug Closed Normal Editovani playlistd Jakub Hain 1.00 100
6041 Bug Closed Normal Nelze odebrat video Jakub Hain 1.00 100
6040 Bug Closed Normal Neexistujici URL videa Jakub Hain 2.00 100
6039 Bug Closed Normal FAIL hlaska stejna jako SUCCESS Jakub Hain 0.50 100
6002 Task Closed Normal Vytvoreni a dokonéeni API Milan Kuda 6.00 100
6001 Task Closed Normal UZivatelské& dokumentace Milan Kuda 3.00 100
6000 Task Closed Normal Produktova dokumentace Jakub Hain 2.00 0
5854 Task Closed Normal Testovani produktu Milan Kuda 5.00 100
5853 Task Closed Normal Vytvoreni dal$ich testl Jifi Matyas 4.00 100
5659 Task Closed Normal Testovani produktu Milan Kuda 5.00 100
5655 Task Closed Normal Vytvofit produktovou dokumentaci Jakub Hain 2.00 0
5518 Task Closed Normal Migrace dat - adresy navstévnich center Milan Kuda 5.00 100
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# Fronta Stav Priorita Predmét Prifazeno Odhadovana doba % Hotovo
5412 Task Closed Normal Vytvofit beta verzi produktu Jakub Hain 2.00 100
5411 Task Closed Normal Vytvofit produktovou dokumentaci Jakub Hain 3.00 100
5410 Task Closed Normal Vytvoreni uzivatelské dokumentace Milan Kuda 3.00 100
5409 Task Closed Normal Vytvofit verzi produktu pro zékaznika Jakub Hain 2.00 0
5408 Task Closed Normal Zavére€né testovani produktu Milan Kuda 6.00 100
5406 Task Closed Normal Retrospektiva 0
5405 Task Closed Normal Analyza moznosti plugin( tfetich stran pro prehravani videa Jakub Hain 4.00 60
5373 Task Closed Normal Migrace dat Milan Kuda 100
5372 Task Closed Normal Vytvofit model pozadavki Jifi Matyas 4.00 100
5369 Task Closed Normal Navrhnout prvotni podobu systému Jakub Hain 5.00 0
5368 Task Closed Normal Stabilizovat pozadavky Patrik Bezdék 3.00 100
5367 Task Closed Normal Zpfesnit a finalizovat vizi Patrik Bezdék 3.00 100
5276 Task Closed Normal Sbér dalSich pozadavkd Patrik Bezdék 2.00 100
5274 Task Closed Normal Seznamit se s pfedeSlymi pracemi Milan Kuda 5.00 100
5273 Task Closed Normal Seznamit se s produkénim prostfedim Milan Kuda 3.00 100
5272 Task Closed Normal Seznamit se se stavajicim produktem Jakub Hain 8.00 100
5271 Task Closed Normal Dokument Vize produktu Patrik Bezdék 6.00 100
5270 Task Closed Normal Naplanovat projekt Jifi Matyas 6.00 100
5174 Task Closed Normal Vedeni tymu Jifi Matyas 100
5173 Task Closed Normal Inicializaéni commit - €ista instance WordPressu Jifi Matyas 1.00 100
5172 Task Closed Normal Zadani projektu - prvotni pohled Patrik Bezdék 1.00 100
5171 Task Closed Normal Analyza moznosti plugind tfetich stran Patrik Bezdék 3.00 100
5169 Task Closed Normal Analyza moznosti WordPressu Jakub Hain 6.00 100
5168 Task Closed Normal Glosar Milan Kuda 1.50 100
5141 Task Closed Normal Schiizky s mentorem 0
5140 Task Closed Normal Weekly standup 0
5139 Task Closed Normal Uvodni schiizka se zakaznikem 0
5852 Task Closed Low Doplriovani dokumentd v ramci 4. iterace Patrik Bezdék 2.00 100
5652 Task Closed Low Finalizovat dokument Specifikace pozadavku Patrik Bezdék 3.00 100
5170 Task Closed Low Popsani stakeholder( Jifi Matyas 0.50 100
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